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Section 1.  Letter of Invitation 
 
Invitation N°04/2013;  
Loan Agreement: EBRD III 41442 L 
Chisinau  
11th September, 2013 

 
Dear Mr./Ms.: 

1. The Government of the Republic of Moldova (hereinafter called “Borrower”) has received 
financing from the European Bank for Reconstruction and Development (EBRD) towards the 
cost of the Moldova Road Sector Program. The Borrower intends to apply a portion of the 
funds to eligible payments under the contract for which this Request for Proposals is issued. 

2. The S.E. State Road Administration now invites proposals for Consulting Services for 
Construction Supervision of one Civil Works Contract on R33 Hincesti-Lapusna-M1 Road. 
More details on the services are provided in the Terms of Reference.  
3. This Request for Proposal (RFP) has been addressed to the following shortlisted 

Consultants: 
1. MMM Group Limited (Canada); 
2. SAFEGE Consulting Engineers (Belgium); 
3. Spea Ingegneria Europea S.P.A. (Italy); 
4. Mott MacDonald Ltd. (United Kingdom); 
5. Louis Berger SAS (France); 
6. IRD Engineering Srl (Italy).  
 
It is not permissible to transfer this invitation to any other firm. 

4. A firm will be selected under QCBS and procedures described in this RFP, in accordance 
with EBRD’s Procurement Policies and Rules (PP&R) dated 6 May 2010 available on 
EBRD’s official website: www.ebrd.com 

 
The RFP includes the following documents: 

Section 1 - Letter of Invitation 
Section 2 - Instructions to Consultants (including Data Sheet) 
Section 3 - Technical Proposal - Standard Forms 
Section 4 - Financial Proposal - Standard Forms 
Section 5 - Terms of Reference 
Section 6 - Standard Forms of Contract 

5. Please inform us in writing at the following address MD-2004, Bucuriei str. 12 A, 
Chisinau, Republic of Moldova, or at the following e-mail gheorghe.curmei@asd.md, 
upon receipt: 

 
(a) that you received the Letter of Invitation; and 
(b) whether you will submit a proposal alone or in association. 
 
Yours sincerely, 
 
Vitalie Panurco 
Chief-Manager.

http://www.ebrd.com/�
mailto:Usatii@asd.md�
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Section 2.  Instructions to Consultants 
 
Definitions (a) “Bank” means the European Bank for Reconstruction and 

Development (EBRD). 

(b) “Client” means the agency with which the selected Consultant 
signs the Contract for the Services. 

(c) “Consultant” means any entity or person that may provide or 
provides the Services to the Client under the Contract. 

(d) “Contract” means the Contract signed by the Parties and all the 
attached documents listed in its Clause 1, that are the General 
Conditions (GC), the Special Conditions (SC), and the 
Appendices. 

(e) “Data Sheet” means such part of the Instructions to Consultants 
used to reflect specific country and assignment conditions. 

(f) “Day” means calendar day. 

(g) “Government” means the government of the Client’s country. 

(h) “Instructions to Consultants” (Section 2 of the RFP) means the 
document which provides shortlisted Consultants with all 
information needed to prepare their Proposals. 

(i) “LOI” (Section 1 of the RFP) means the Letter of Invitation being 
sent by the Client to the shortlisted Consultants. 

(j) “Personnel” means professionals and support staff provided by 
the Consultant or by any Sub-Consultant and assigned to perform 
the Services or any part thereof; “Foreign Personnel” means such 
professionals and support staff who at the time of being so 
provided had their domicile outside the Government’s country; 
“Local Personnel” means such professionals and support staff 
who at the time of being so provided had their domicile inside the 
Government’s country. 

(k) “Proposal” means the Technical Proposal and the Financial 
Proposal. 

(l) “RFP” means the Request For Proposal to be prepared by the 
Client for the selection of Consultants, based on the SRFP. 

(m) “SRFP” means the Standard Request for Proposals, which must 
be used by the Client as a guide for the preparation of the RFP. 

(n) “Services” means the work to be performed by the Consultant 
pursuant to the Contract. 

(o) “Sub-Consultant” means any person or entity with whom the 
Consultant subcontracts any part of the Services. 

 
(p) “Terms of Reference” (TOR) means the document included in the 
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RFP as Section 5 which explains the objectives, scope of work, 
activities, tasks to be performed, respective responsibilities of the 
Client and the Consultant, and expected results and deliverables 
of the assignment. 

 
1. Introduction 1.1 The Client named in the Data Sheet will select a firm among 

those listed in the Letter of Invitation, in accordance with the 
method of selection specified in the Data Sheet and detailed in 
the edition of the Guidelines indicated in the Data Sheet. 

 
1.2 The consultants are invited to submit a Technical Proposal and 

a financial proposal, or a Technical Proposal only, as specified 
in the Data Sheet for consulting services required for the 
assignment named in the Data Sheet.  The proposal will be the 
basis for contract negotiations and ultimately for a signed 
contract with the selected firm. 

 
1.3 The assignment shall be implemented in accordance with the 

phasing indicated in the Data Sheet.  When the assignment 
includes several phases, the performance of the consultant 
under each phase must be to the Client's satisfaction before 
work begins on the next phase. 

 
1.4 The consultants must familiarize themselves with local 

conditions and take them into account in preparing their 
proposals.  To obtain firsthand information on the assignment 
and on the local conditions, consultants are encouraged to visit 
the Client before submitting a proposal and to attend a pre-
proposal conference if one is specified in the Data Sheet. 
Attending the pre-proposal conference is optional.  The 
consultants’ representative should contact the officials named 
in the Data Sheet to arrange for their visit or to obtain 
additional information on the pre-proposal conference.  
Consultants should ensure that these officials are advised of 
the visit in adequate time to allow them to make appropriate 
arrangements. 

 

1.5 The Client will provide the inputs specified in the Data Sheet, 
assist the firm in obtaining licenses and permits needed to 
carry out the services, and make available relevant project data 
and reports. 

 
1.6 Please note that (i) the costs of preparing the proposal and of 

negotiating the contract, including a visit to the Client, are not 
reimbursable as a direct cost of the assignment; and (ii) the 
Client is not bound to accept any of the proposals submitted. 

 
1.7 Bank policy requires that consultants provide professional, 

objective, and impartial advice and at all times hold the 
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Client’s interests paramount, without any consideration for 
future work, and strictly avoid conflicts with other 
assignments or their own corporate interests. Consultants shall 
not be hired for any assignment that would be in conflict with 
their prior or current obligations to other clients, or that may 
place them in a position of not being able to carry out the 
assignment in the best interest of the Client.  

 
1.7.1 Without limitation on the generality of this rule, 

consultants shall not be hired under the circumstances 
set forth below: 

 
(a)  A firm which has been engaged by the Client to 

provide goods or works for a project, and any 
of their affiliates, shall be disqualified from 
providing consulting services for the same 
project. Conversely, firms hired to provide 
consulting services for the preparation or 
implementation of a project, and any of their 
affiliates, shall be disqualified from 
subsequently providing goods or works or 
services related to the initial assignment (other 
than a continuation of the firm’s earlier 
consulting services) for the same project.  

 
(b)  Consultants or any of their affiliates shall not be 

hired for any assignment which, by its nature, 
may be in conflict with another assignment of 
the consultants.    

 
1.7.2 As pointed out in para. 1.7.1 (a) above, consultants 

may be hired for downstream work, when continuity is 
essential, in which case this possibility shall be 
indicated in the Data Sheet and the factors used for the 
selection of the consultant should take the likelihood of 
continuation into account.  It will be the exclusive 
decision of the Client whether or not to have the 
downstream assignment carried out, and if it is carried 
out, which consultant will be hired for the purpose. 

 
1.7.3 Any previous or ongoing participation in relation to the 

assignment by the firm, its professional staff, or its 
affiliates or associates under a contract with the Bank 
may result in rejection of the proposal.  Consultants 
should clarify their situation in that respect with the 
Client before preparing the proposal. 

 
1.8 The Bank requires that Borrowers (including beneficiaries of 

Bank loans), as well as Tenderers, suppliers, contractors, 
subcontractors, concessionaires and consultants under Bank 
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financed contracts, observe the highest standard of ethics 
during the procurement and execution of such contracts. In 
pursuance of this policy, the Bank: 

 
(a)  defines, for the purposes of this provision, the terms set 

forth below as Prohibited Practices 
 

(i) “corrupt practice” means the offering, giving, 
receiving, or soliciting, directly or indirectly, of 
anything of value to influence improperly the 
actions of another party; 
 

(ii) “fraudulent practice” means any act or 
omission, including a misrepresentation, that 
knowingly or recklessly misleads, or attempts 
to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation;  

 
(iii) “coercive practice” means impairing or 

harming, or threatening to impair or harm, 
directly or indirectly, any party or the property 
of the party to influence improperly the actions 
of a party; and 

 
(iv) “collusive practice” means an arrangement 

between two or more parties designed to 
achieve an improper purpose, including 
influencing improperly the actions of another 
party; 

 
(b)  will reject a proposal for award if it determines that the 

supplier, contractor, subcontractor, concessionaire or 
consultant recommended for award has engaged in 
prohibited practices in competing for the contract in 
question; 

(c) will cancel the portion of the Bank financing allocated to 
a contract for goods, works, services or concessions if it at 
any time determines that prohibited practices were 
engaged in by representatives of the Borrower or of a 
beneficiary of the Bank financing during the procurement 
or the execution of that contract, without the Borrower 
having taken timely and appropriate action satisfactory to 
the Bank to remedy the situation; 

(d) may declare a firm ineligible, either indefinitely or for a 
stated period of time, to be awarded a Bank-financed 
contract if it at any time determines that the firm has 
engaged in corrupt, fraudulent, coercive or collusive 
practices in competing for, or in executing, a Bank-
financed contract; and 
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(e) reserves the right, where a Borrower or a firm has been 
found by a judicial process or by the enforcement 
mechanism of another international organisation to have 
engaged in prohibited practices 

(i)  to cancel all or part of the Bank financing for such 
Borrower; and 

(ii)  to declare that such a firm is ineligible, either 
indefinitely or for a stated period of time, to be 
awarded a Bank-financed contract; and 

(f) will have the right to require that, in contracts financed by 
the Bank, a provision be included requiring suppliers, 
contractors, subcontractors, concessionaires and 
consultants to permit the Bank to inspect their accounts 
and records relating to the performance of the contract and 
to have them audited by auditors appointed by the Bank. 

 
1.9 Consultants shall not be under a declaration of ineligibility for 

corrupt and fraudulent practices issued by the Bank in 
accordance with the above sub para. 1.8 (d). 

 
1.10 Consultants shall furnish information as described in the 

Financial Proposal submission form (Section 4A) on 
commissions and gratuities, if any, paid or to be paid to agents 
relating to this proposal, and to execute the work if the firm is 
awarded the contract. 

 
1.11 Consultants shall be aware of the provisions on fraud and 

corruption stated in the Standard Contract under the clauses 
indicated in the Data Sheet. 

  
 
2. Clarification 

and 
Amendment of  
RFP Documents 

2.1 Consultants may request a clarification of any of the RFP 
documents up to the number of days indicated in the Data 
Sheet before the proposal submission date.  Any request for 
clarification must be sent in writing by paper, mail, cable, 
telex, facsimile, or electronic mail to the Client’s address 
indicated in the Data Sheet.  The Client will respond by cable, 
telex, facsimile, or electronic mail to such requests and will 
send written copies of the response (including an explanation 
of the query but without identifying the source of inquiry) to 
all invited consultants who intend to submit proposals. 

 
2.2 At any time before the submission of proposals, the Client 

may, for any reason, whether at its own initiative or in 
response to a clarification requested by an invited firm, amend 
the RFP.  Any amendment shall be issued in writing through 
addenda.  Addenda shall be sent by mail, cable, telex, 
facsimile, or electronic mail to all invited consultants and will 
be binding on them.  The Client may at its discretion extend 
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the deadline for the submission of proposals. 
 

3. Preparation of 
Proposal 

3.1 Consultants are requested to submit a proposal (para. 1.2) 
written in the language(s) specified in the Data Sheet. 

 
Technical 
Proposal 

3.2 In preparing the Technical Proposal, consultants are expected 
to examine the documents constituting this RFP in detail.  
Material deficiencies in providing the information requested 
may result in rejection of a proposal. 

 
3.3 While preparing the Technical Proposal, consultants must give 

particular attention to the following: 
 

(i) If a consultant considers that it does not have all the 
expertise for the assignment, it may obtain a full range 
of expertise by associating with individual 
consultant(s) and/or other consultants or entities in a 
joint venture or subconsultancy, as appropriate. 
Consultants may associate with the other consultants 
invited for this assignment only with approval of the 
Client as indicated in the Data Sheet. Consultants must 
obtain the approval of the Client to enter into a joint 
venture with consultants not invited for this 
assignment.  The consultants are encouraged to seek 
the participation of local consultants by entering into a 
joint venture with, or subcontracting part of the 
assignment to, national consultants.  

 
(ii) For assignments on a staff-time basis, the minimum 

number of professional staff-months is given in the 
Data Sheet.  The proposal shall be based on the 
minimum number of professional staff-months 
estimated by the Employer. For fixed-budget-based 
assignments, the available budget is given in the Data 
Sheet, and the Financial Proposal shall not exceed this 
budget. 

 
(iii) It is desirable that the majority of the key professional 

staff proposed be permanent employees of the firm or 
have an extended and stable working relationship with it. 

 
(iv) Proposed professional staff must, at a minimum, have 

the experience indicated in the Data Sheet, preferably 
working under conditions similar to those prevailing in 
the country of the assignment. 

 
(v) Alternative professional staff shall not be proposed, 

and only one curriculum vitae (CV) may be submitted 
for each position. 
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(vi) Reports to be issued by the consultants as part of this 
assignment must be in the language(s) specified in the 
Data Sheet.  It is desirable that the firm’s personnel have 
a working knowledge of the Client’s national language. 

 
3.4 The Technical Proposal shall provide the following 

information using the attached Standard Forms (Section 3): 
 

(i) A brief description of the firm’s organization and an 
outline of recent experience on assignments (Section 
3B) of a similar nature.  For each assignment, the 
outline should indicate, inter alia, the profiles of the 
staff proposed, duration of the assignment, contract 
amount, and firm’s involvement. 

 
(ii) Any comments or suggestions on the Terms of 

Reference and on the data, a list of services, and 
facilities to be provided by the Client (Section 3C). 

 
(iii) A description of the methodology and work plan for 

performing the assignment (Section 3D). 
 
(iv) The list of the proposed staff team by specialty, the 

tasks that would be assigned to each staff team 
member, and their timing (Section 3E). 

 
(v) CVs recently signed by the proposed professional staff 

and the authorized representative submitting the 
proposal (Section 3F).  Key information should include 
number of years working for the firm/entity and degree 
of responsibility held in various assignments during the 
last ten (10) years. 

 
(vi) Estimates of the total staff input (professional and 

support staff; staff time) needed to carry out the 
assignment, supported by bar chart diagrams showing 
the time proposed for each professional staff team 
member (Sections 3E and 3G). 

 
(vii) A detailed description of the proposed methodology, 

staffing, and monitoring of training, if the Data Sheet 
specifies training as a major component of the 
assignment. 

 
(viii) Any additional information requested in the Data Sheet. 

 
3.5 The Technical Proposal shall not include any financial 

information. 
 

Financial 3.6 In preparing the Financial Proposal, consultants are expected 
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Proposal to take into account the requirements and conditions outlined 
in the RFP documents.  The Financial Proposal should follow 
Standard Forms (Section 4).  It lists all costs associated with 
the assignment, including (a) remuneration for staff (foreign 
and local, in the field and at headquarters), and (b) 
reimbursable expenses such as subsistence (per diem, 
housing), transportation (international and local, for 
mobilization and demobilization), services and equipment 
(vehicles, office equipment, furniture, and supplies), office 
rent, insurance, printing of documents, surveys, and training, if 
it is a major component of the assignment.  If appropriate, 
these costs should be broken down by activity and, if 
appropriate, into foreign and local expenditures. 

 
3.7 The Financial Proposal should clearly estimate, as a separate 

amount, the local taxes (including social security), duties, fees, 
levies, and other charges imposed under the applicable law, on 
the consultants, the subconsultants, and their personnel (other 
than nationals or permanent residents of the government’s 
country), unless the Data Sheet specifies otherwise. 

 
3.8 Consultants may express the price of their services in the 

currency of any Bank member country or in the European 
Currency Unit.  The consultants may not use more than three 
foreign currencies.  The Client may require consultants to state 
the portion of their price representing local cost in the national 
currency if so indicated in the Data Sheet.   

 
3.9 Commissions and gratuities, if any, paid or to be paid by 

consultants and related to the assignment will be listed in the 
Financial Proposal submission form (Section 4A). 

 
3.10 The Data Sheet indicates how long the proposals must remain 

valid after the submission date.  During this period, the 
consultant is expected to keep available the professional staff 
proposed for the assignment.  The Client will make its best 
effort to complete negotiations within this period.  If the Client 
wishes to extend the validity period of the proposals, the 
consultants who do not agree have the right not to extend the 
validity of their proposals.  

 
4. Submission, 

Receipt, and 
Opening of 
Proposals 

4.1 The original proposal (Technical Proposal and, if required, 
Financial Proposal; see para. 1.2) shall be prepared in indelible 
ink.  It shall contain no interlineations or overwriting, except 
as necessary to correct errors made by the firm itself.  Any 
such corrections must be initialed by the persons or person 
who sign(s) the proposals. 

 
4.2 An authorized representative of the firm initials all pages of 

the proposal.  The representative’s authorization is confirmed 
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by a written power of attorney accompanying the proposal. 
4.3 For each proposal, the consultants shall prepare the number of 

copies indicated in the Data Sheet.  Each Technical Proposal 
and Financial Proposal shall be marked “ORIGINAL” or 
“COPY” as appropriate.  If there are any discrepancies between 
the original and the copies of the proposal, the original 
governs. 

 
4.4 The original and all copies of the Technical Proposal shall be 

placed in a sealed envelope clearly marked “Technical 
Proposal,” and the original and all copies of the Financial 
Proposal in a sealed envelope clearly marked “FINANCIAL 
PROPOSAL” and warning: “DO NOT OPEN WITH THE 
TECHNICAL PROPOSAL.”  Both envelopes shall be placed into 
an outer envelope and sealed.  This outer envelope shall bear 
the submission address and other information indicated in the 
Data Sheet and be clearly marked, “DO NOT OPEN, EXCEPT IN 
PRESENCE OF THE EVALUATION COMMITTEE.” 

 
4.5 The completed Technical and Financial Proposals must be 

delivered at the submission address on or before the time and 
date stated in the Data Sheet.  Any proposal received after the 
closing time for submission of proposals shall be returned 
unopened. 

 
4.6 After the deadline for submission of proposals, the Technical 

Proposal shall be opened immediately by the evaluation 
committee.  The Financial Proposal shall remain sealed and 
deposited with a respectable public auditor or independent 
authority until all submitted proposals are opened publicly. 

 
5. Proposal 

Evaluation 
 

 

General 5.1 From the time the Proposals are opened to the time the 
contract is awarded, if any consultant wishes to contact the 
Client on any matter related to its proposal, it should do so in 
writing at the address indicated in the Data Sheet.  Any effort 
by the firm to influence the Client in the Client’s proposal 
evaluation, proposal comparison or contract award decisions 
may result in the rejection of the consultant’s proposal. 

 
5.2 Evaluators of Technical Proposals shall have no access to the 

Financial Proposals until the technical evaluation, including 
any Bank reviews and issuance of a "no objection" letter, is 
concluded. 

 
Evaluation 
of Technical 
Proposals 

5.3 The evaluation committee, appointed by the Client as a whole, 
and each of its members individually, evaluates the proposals 
on the basis of their responsiveness to the Terms of Reference, 
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applying the evaluation criteria, sub-criteria (typically not 
more than three per criteria), and point system specified in the 
Data Sheet.  Each responsive proposal will be given a 
technical score (St).  A proposal shall be rejected at this stage 
if it does not respond to important aspects of the Terms of 
Reference or if it fails to achieve the minimum technical score 
indicated in the Data Sheet. 

 
5.4 In the case of Quality-Based Selection, Selection Based on 

Consultant’s Qualifications, and Single-Source Selection, the 
highest ranked firm or firm selected on a single-source basis is 
invited to negotiate its proposal and the contract on the basis 
of the Technical Proposal and the Financial Proposal 
submitted in accordance with the instructions given in para. 
1.2 and the Data Sheet. 

 
Public 
Opening and 
Evaluation 
of Financial 
Proposals: 
Ranking 
(QCBS, 
Fixed-
Budget, and 
Least-Cost 
Selection 
Methods 
Only)  
 

5.5 After the evaluation of quality is completed, the Client shall 
notify those consultants whose proposals did not meet the 
minimum qualifying mark or were considered nonresponsive 
to the RFP and Terms of Reference, indicating that their 
Financial Proposals will be returned unopened after 
completing the selection process. The Client shall 
simultaneously notify the consultants that have secured the 
minimum qualifying mark, indicating the date and time set for 
opening the Financial Proposals.  The opening date shall not 
be sooner than two weeks after the notification date.  The 
notification may be sent by registered letter, cable, telex, 
facsimile, or electronic mail. 

5.6 The Financial Proposals shall be opened publicly in the 
presence of the consultants’ representatives who choose to 
attend.  The name of the consultant, the quality scores, and the 
proposed prices shall be read aloud and recorded when the 
Financial Proposals are opened. The Client shall prepare 
minutes of the public opening.   

5.7 The evaluation committee will determine whether the 
Financial Proposals are complete (i.e., whether they have 
costed all items of the corresponding Technical Proposals; if 
not, the Client will cost them and add their cost to the initial 
price), correct any computational errors, and convert prices in 
various currencies to the single currency specified in the Data 
Sheet.  The official selling rates used, provided by the source 
indicated in the Data Sheet, will be those in effect on the date 
indicated in the Data Sheet.  The evaluation shall exclude 
those taxes, duties, fees, levies, and other charges imposed 
under the applicable law; and to be applied to foreign and non-
permanent resident consultants (and to be paid under the 
contract, unless the consultant is exempted), and estimated as 
per para. 3.7.  
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5.8 In case of QCBS, the lowest Financial Proposal (Fm) will be 
given a financial score (Sf) of 100 points.  The financial scores 
(Sf) of the other Financial Proposals will be computed as 
indicated in the Data Sheet.  Proposals will be ranked 
according to their combined technical (St) and financial (Sf) 
scores using the weights (T = the weight given to the 
Technical Proposal; P = the weight given to the Financial 
Proposal;  
T + P = 1) indicated in the Data Sheet:  
S St T Sf P= × + ×% % .  The firm achieving the highest 
combined technical and financial score will be invited for 
negotiations. 

5.9. In the case of Fixed-Budget Selection, the Client will select 
the firm that submitted the highest ranked Technical Proposal 
within the budget (“evaluated” price).  Proposals that exceed 
the indicated budget will be rejected.  In the case of the Least-
Cost Selection, the Client will select the lowest proposal 
(“evaluated” price) among those that passed the minimum 
technical score. In both cases the selected firm is invited for 
negotiations. 

6. Negotiations 6.1 Negotiations will be held at the address indicated in the Data 
Sheet.  The aim is to reach agreement on all points and sign a 
contract. 

 
6.2 Negotiations will include a discussion of the Technical 

Proposal, the proposed methodology (work plan), staffing and 
any suggestions made by the firm to improve the Terms of 
Reference.  The Client and firm will then work out final Terms 
of Reference, staffing, and bar charts indicating activities, 
staff, periods in the field and in the home office, staff-months, 
logistics, and reporting.  The agreed work plan and final Terms 
of Reference will then be incorporated in the “Description of 
Services” and form part of the contract.  Special attention will 
be paid to getting the most the firm can offer within the 
available budget and to clearly defining the inputs required 
from the Client to ensure satisfactory implementation of the 
assignment. 

 
6.3 The financial negotiations will include a clarification (if any) 

of the firm’s tax liability in the Client’s country, and the 
manner in which it will be reflected in the contract; and will 
reflect the agreed technical modifications in the cost of the 
services.  Unless there are exceptional reasons, the financial 
negotiations will involve neither the remuneration rates for 
staff (no breakdown of fees) nor other proposed unit rates in 
the cases of QCBS, Fixed-Budget Selection, and the Least-
Cost Selection methods.  For other methods, the firm will 
provide consultants with the information on remuneration rates 
described in the Appendix to this information. 
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6.4 Having selected the firm on the basis of, among other things, 

an evaluation of proposed key professional staff, the Client 
expects to negotiate a contract on the basis of the experts 
named in the proposal.  Before contract negotiations, the 
Client will require assurances that the experts will be actually 
available.  The Client will not consider substitutions during 
contract negotiations unless both parties agree that undue 
delay in the selection process makes such substitution 
unavoidable or that such changes are critical to meet the 
objectives of the assignment.  If this is not the case and if it is 
established that key staff were offered in the proposal without 
confirming their availability, the firm may be disqualified. 

 
6.5 The negotiations will conclude with a review of the draft form 

of the contract.  To complete negotiations the Client and the 
firm will initial the agreed contract.  If negotiations fail, the 
Client will invite the firm whose proposal received the second 
highest score to negotiate a Contract. 

 
7. Award of 

Contract 
7.1 The contract will be awarded following negotiations.  After 

negotiations are completed, the Client will promptly notify 
other consultants on the shortlist that they were unsuccessful 
and return the unopened Financial Proposals of those 
consultants who did not pass the technical evaluation (para. 
5.3). 

 
7.2 The firm is expected to commence the assignment on the date 

and at the location specified in the Data Sheet. 
 

8. Confidentiality 8.1 Information relating to evaluation of proposals and 
recommendations concerning awards shall not be disclosed to 
the consultants who submitted the proposals or to other 
persons not officially concerned with the process, until the 
winning firm has been notified that it has been awarded the 
contract. 
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Information to Consultants 
 

Data Sheet 
 

Clause 
Reference 

 

1.1 The name of the Client is: I.S. “Administratia de Stat a Drumurilor” 
 
The method of selection is: QCBS 
 
The Edition of the Guidelines is: EBRD’s Procurement Policies and Rules          

(PP&R) dated 6 May, 2010. 
  

1.2 
 
 
 

Technical and Financial Proposals are requested:  Yes     
    
Construction Supervision of Civil Works on R33 Hincesti-Lapusna-M1 Road  
 
The objective of the Construction Supervision services is to provide services and 
carry out the duties of ‘the Engineer’ as defined in the FIDIC MDB Harmonised 
Edition of the Conditions of Contract for Construction, March 2006 in supervising 
the Works Contract RSP/W5/02:“Rehabilitation of R33 Hincesti-Lapusna-M1 
Road, km 0+000 – km 37+200”, through efficient and effective expertise, resulting 
in the issue of a Provisional Acceptance Certificate and a Taking-over certificate at 
the end of construction and a Final Payments Certificate at the end of DLP. 

1.3 The assignment is phased:  No  
 

1.4 A pre-proposal conference will be held:  Yes, to be confirmed with shortlisted 
Consultants whether is necessary. 
 
Date: 08 October 2013 
Time:10:00 a.m. (local time)  
Venue: The State Road Administration, Bucuriei str. 12 A,   
Chisinau, Republic of Moldova 
 
The Client’s representative is: Gheorghe Curmei 
Address: MD-2004, Bucuriei str. 12 A, Chisinau, Republic of Moldova 
Telephone: (+373 22) 22 11 14        
Facsimile: (+373 22) 74 12 19 
E-mail: gheorghe.curmei@asd.md  
 

1.5 The Client will provide the following inputs: As per detailed description in the 
Terms of Reference attached hereto. 
 

1.7.2 The Client envisages the need for continuity for downstream work:  No   
 

1.11 The clauses on fraud and corruption in the Contract are:  

(i) corrupt practice” means the offering, giving, receiving or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of another 
party; 

(ii) “fraudulent practice” means any act or omission, including a misrepresentation, 
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that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 
financial or other benefit or to avoid an obligation; 

(iii)“coercive practice means impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to influence 
improperly the actions of a party; and 

(iv) “collusive practice”  means an arrangement between two or more parties 
designed to achieve an improper purpose, including influencing improperly the 
actions of another party; 

2.1 Clarifications may be requested up to 15 days before the submission date. 

The address for requesting clarifications is:  
MD-2004, Bucuriei str. 12 A, Chisinau, Republic of Moldova 
Facsimile: (+373 22) 74 12 19   
E-mail: gheorghe.curmei@asd.md 

3.1 Proposals should be submitted in the following language(s): English 

3.3 (i)       Shortlisted firm/entity may associate with other shortlisted firm: No  
(ii)   The minimum number of man-months in field required for the assignment is 439. 

This includes 183 man-months for Key Staff, 246 man-months for Technical 
Support Staff and 10 man-months for short-term experts. However the Consultant 
shall propose the time commitment for each of the key staff in the proposal. The 
Client expects proposals to be based upon the man-months estimated by the 
Client. Consultants offering staff months less than the Client’s estimate run the 
risk of an adverse impact on their technical scores. 

(iv)     The minimum required experience of proposed professional staff is: 
 Please see the detailed information in the Terms of Reference attached 

hereto 
(vi) Reports that are part of the assignment must be written in the following 

language(s): English and Romanian 

3.4 (vii) Training is a specific component  of this assignment:  No 
  
(viii)   Additional information in the Technical Proposal includes:  
          The format for submission is:  FTP 

3.7 
 

Taxes:  The Amounts payable by the Client to the Consultant under the contract is not a 
subject to local taxation. 

3.8 The price of the financial proposal shall be expressed in EUR 

3.10 
 Proposals must remain valid 120 days after the submission date, i.e.,  

until:  28 February 2014 

4.3 Consultants must submit: 
• Technical Proposal – one (1) original, three (3) copies and one (1) electronic version 

(CD); and 
•  Financial Proposal – one (1) original.  

4.4 The proposal submission address  is: I.S. Administratia de Stat a Drumurilor, MD-
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2004, Bucuriei str. 12 A, Chisinau, Republic of Moldova 
Information on the outer envelope should also include: 
“Name of Consultant/s” and the name of the assignment: 
“Construction Supervision of Civil Works on R33 Hincesti-Lapusna-M1 Road, km 
0+000 – km 37+200. Do not open except in the presence of the Evaluation 
Committee, before 31 October 2013”. 
 

4.5 Proposals must be submitted no later than the following date and time: 

31 October 2013, 10:00 a.m. (local time) 

 
5.1 The address to send information to the Client is: I.S. Administratia de Stat a 

Drumurilor, MD-2004, Bucuriei str. 12 A, Chisinau, Republic of Moldova 
5.3 
 

Criteria, sub-criteria and point system for the evaluation of Technical proposals. 
 
The Technical Proposal shall: 

(i) Meet all the minimum requirements specified below; 
(ii) Obtain a minimum of eighty (80) points 

 
 Criteria & sub-criteria Max 

Points  
1. Specific experience of the consultants related to the assignment       

 The Technical Proposal shall provide evidence of organizational capability 
and relevant experience in assignments of similar size, scope, and complexity 

 

 Total Points for criterion 1 10 

2. Adequacy of the proposed methodology and work plan in responding to the 
Terms of Reference 

 

 The technical Proposal shall explain in detail how the Consultant will: 
(i) Operate the management strategy to successfully prepare deliverables 

acceptable to the Employer in a timely manner, and achieve any 
milestones specified in the ToR in the best possible way from the point of 
consistency, cost-efficiency, and timeliness:  

(ii) Interact and communicate with the Employer to successfully and 
consistently supervise the works and administer the works contract in a 
timely manner; 

(iii) Accomplish the tasks within a specific work plan and staffing plan with 
responsibilities and coordination among different staff positions 
adequately defined; 

(iv) Manage and share information, correspondence, and reporting both 
electronically and otherwise with the Contractor and the Employer to most 
efficiently and transparently achieve the project goal for quality, cost 
efficiency , and completion timeliness; 

 

 (a) Proposed approach and methodology 15 
 (b) Proposed work plan 5 
 (c) Proposed project organization and staffing 10 
 Total Points for criterion 2 30 

3. Key Professional Personnel Qualifications for the Assignment  
 The Technical Proposal shall provide details on the qualifications and 

experience of the Key Professional Personnel in accordance with the minimum 
requirements listed below 

 

 (a) One (1) Team Leader / Project Manager 15 
  At least twenty (20) years of relevant experience in construction 

supervision of road works;  
 Experience of supervision of road rehabilitation works. Experience of 
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asphalt pavement and cold in-place recycling construction is 
considered to be an asset; 

 Experience under the FIDIC Conditions of Contract; 
 Experience of similar posts on at least three (3) successful completed 

projects of similar size and complexity; 
 Broad international experience. Experience in NIS countries is 

considered an asset; 
 Graduated civil engineer; 
 Good working knowledge of the English language. 

 (b) One (1) Deputy Team Leader / Resident Engineer 12 
  At least fifteen (15) years of experience in construction supervision of 

road works;  
 Experience of supervision of road rehabilitation works. Experience of 

asphalt pavement and cold in-place recycling construction is 
considered to be an asset; 

 Experience under the FIDIC Conditions of Contract; 
 Experience of similar posts on at least two (2) successful completed 

projects of similar size and complexity; 
 International experience. Experience in NIS countries is considered an 

asset; 
 Graduated civil engineer; 
 Good working knowledge of the English language. 

 

 (c) Two (2) Materials Engineers  16 
  At least fifteen (15) years of experience in quality management of civil 

works and materials testing. Experience of roads, bridges, motorways 
contracts as Materials Engineer is essential, including asphalt paving 
and cold in-place recycling, where the candidate can demonstrate 
knowledge of both asphalt and cold recycling mix design; 

 Experience of similar posts on at least two (2) successful completed 
projects; 

 International experience including experience in NIS countries is 
required; 

 Relevant engineering degree; 
 Good working knowledge of the English language. 

(8 each) 

 (d) Two (2) Quantity Surveyors 14 
  At least ten (10) years of experience in similar positions in roads and  / 

or motorways projects and works supervision; 
 Experience of similar posts on at least two (2) successful completed 

projects; 
 Good knowledge of the FIDIC Conditions of Contract; 
 Relevant engineering degree; 
 Good working knowledge of the English language. 

(7 each) 

 (e) One (1) Environmental Expert 3 
  At least five (5) years of experience working with environmental 

management issues relating to road rehabilitation projects; 
 Experience of similar posts on at least two (2) projects; 
 Familiar with the EU and EBRD environmental guidelines and 

procedures; 
 Understanding of the local Moldovan environmental requirements; 
 Graduated degree in the related field (environmental science, 

environmental policy and environmental law); 
 Good working knowledge of the English language. 

 

 Total Points for criterion 3 60 
 The minimum technical score St required to pass is: eighty (80) points.  

 

5.7 
 

The single currency for price conversions is: Not applicable 
 
(Financial Proposals shall be in EUR

5.8 

)  
 
The formula for determining the financial scores is the following: 
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 Sf = 100 x Fm / F,  
in which Sf is the financial score, Fm is the lowest price and F the price of the proposal 
under consideration. 
 
The weights given to the Technical and Financial Proposals are: 
T = 0.8, and 
F = 

6.1 

0.2 
 
The address for negotiations is: I.S. Administratia de Stat a Drumurilor”, MD-2004, 
Bucuriei str. 12 A, Chisinau, Republic of Moldova 
 

7.2 The assignment is expected to commence on February 2014. 
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INFORMATION TO CONSULTANTS 
 

Financial Negotiations 

Breakdown of Remuneration Rates 

1.  Review of Remuneration Rates 
 
1.1 The remuneration rates for staff are made up of salary, social costs, overheads, fee that is  

profit, and any premium or allowance paid for assignments away from headquarters. To 
assist the firm in preparing financial negotiations, a sample form giving a breakdown of 
rates is attached (no financial information should be included in the Technical Proposal).  
Agreed breakdown sheets shall form part of the negotiated contract. 

 
1.2 The Client is charged with the custody of government funds and is expected to exercise 

prudence in the expenditure of these funds.  The Client is, therefore, concerned with the 
reasonableness of the firm’s Financial Proposal, and, during negotiations, it expects to be 
able to review audited financial statements backing up the firm’s remuneration rates, 
certified by an independent auditor.  The firm shall be prepared to disclose such audited 
financial statements for the last three years, to substantiate its rates, and accept that its 
proposed rates and other financial matters are subject to scrutiny.  Rate details are 
discussed below. 

 
 (i) Salary 
 
 This is the gross regular cash salary paid to the individual in the firm’s home office.  

It shall not contain any premium for work away from headquarters or bonus (except 
where these are included by law or government regulations). 

 
 (ii) Bonus 
 
 Bonuses are normally paid out of profits.  Because the Client does not wish to make 

double payments for the same item, staff bonuses shall not normally be included in 
the rates.  Where the consultant’s accounting system is such that the percentages of 
social costs and overheads are based on total revenue, including bonuses, those 
percentages shall be adjusted downward accordingly.  Where national policy 
requires that 13 months’ pay be given for 12 months’ work, the profit element need 
not be adjusted downward.  Any discussions on bonuses shall be supported by 
audited documentation, which shall be treated as confidential. 

 
(iii) Social Costs 

 
 Social costs are the costs to the firm of staff’s non-monetary benefits.  These items 

include, inter alia, pension, medical and life insurance costs, and the cost of a staff 
member being sick or on vacation.  In this regard, the cost of leave for public 
holidays is not an acceptable social cost nor is the cost of leave taken during an 
assignment if no additional staff replacement has been provided.  Additional leave 
taken at the end of an assignment in accordance with the firm’s leave policy is 
acceptable as a social cost. 

 
 (iv) Cost of Leave 
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 The principles of calculating the cost of total days leave per annum as a percentage 
of basic salary shall normally be as follows: 

 

  Leave cost as percentage of salary1
total days leave x 100

[365 -  w -  ph -  v -  s] =   

 
 It is important to note that leave can be considered a social cost only if the Client is 

not charged for the leave taken. 
 
 (v) Overheads 
 
 Overhead expenses are the firm’s business costs that are not directly related to the 

execution of the assignment and shall not be reimbursed as separate items under the 
contract.  Typical items are home office costs (partner’s time, non-billable time, 
time of senior staff monitoring the project, rent, support staff, research, staff 
training, marketing, etc.), the cost of staff not currently employed on revenue-
earning projects, and business promotion costs.  During negotiations, audited 
financial statements, certified as correct by an independent auditor and supporting 
the last three years’ overheads, shall be available for discussion, together with 
detailed lists of items making up the overheads and the percentage by which each 
relates to basic salary.  The Client does not accept an add-on margin for social 
charges, overhead expenses, etc., for staff who are not permanent employees of the 
firm.  In such case, the firm shall be entitled only to administrative costs and fee on 
the monthly payments charged for subcontracted staff. 

 
 (vi) Fee or Profit 
 
 The fee or profit shall be based on the sum of the salary, social costs, and overhead.  

If any bonuses paid on a regular basis are listed, a corresponding reduction in the 
profit element shall be expected.  Fee or profit shall not be allowed on travel or 
other reimbursable expenses, unless in the latter case an unusually large amount of 
procurement of equipment is required.  The firm shall note that payments shall be 
made against an agreed estimated payment schedule as described in the draft form 
of the contract. 

 
 (vii) Away from Headquarters Allowance or Premium 
 
 Some consultants pay allowances to staff working away from headquarters.  Such 

allowances are calculated as a percentage of salary and shall not draw overheads or 
profit.  Sometimes, by law, such allowances may draw social costs.  In this case, the 
amount of this social cost shall still be shown under social costs, with the net 
allowance shown separately.  For concerned staff, this allowance, where paid, shall 
cover home education, etc.; these and similar items shall not be considered as 
reimbursable costs. 

 
 
 
 (viii)  Subsistence Allowances 
                                                 
1  Where w = weekends, ph = public holidays, v = vacation, and s = sick leave. 
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 Subsistence allowances are not included in the rates, but are paid separately and in 

local currency.  No additional subsistence is payable for dependents; the 
subsistence rate shall be the same for married and single team members. 

 
 UNDP standard rates for the particular country may be used as reference to 

determine subsistence allowances.  
 
2. Reimbursable 
 
2.1 The financial negotiations shall further focus on such items as out-of-pocket expenses and 

other reimbursable.  These costs may include, but are not restricted to, cost of surveys, 
equipment, office rent, supplies, international and local travel, computer rental, 
mobilization and demobilization, insurance, and printing.  These costs may be either fixed 
or reimbursable in foreign or local currency. 

 
 
 
3. Bank Guarantee 
 
3.1 Payments to the firm, including payment of any advance based on cash flow projections 

covered by a bank guarantee, shall be made according to an agreed estimated schedule 
ensuring the firm regular payments in local and foreign currency, as long as the services 
proceed as planned. 
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Section 3.  Technical Proposal - Standard Forms 

 
3A. Technical Proposal submission form. 
 
3B. Firm’s references. 
 
3C. Comments and suggestions of consultants on the Terms of Reference and on data, 

services, and facilities to be provided by the Client. 
 
3D. Description of the methodology and work plan for performing the assignment. 
 
3E. Team composition and task assignments. 
 
3F. Format of curriculum vitae (CV) for proposed professional staff. 
 
3G. Time schedule for professional personnel. 
 
3H. Activity (work) schedule. 



Section3. Technical Proposal – Standard Forms                    24 

 

3A.  TECHNICAL PROPOSAL SUBMISSION FORM 
 

[Location, Date] 
 
To: [Name and address of Client] 
 
Ladies/Gentlemen: 
 
 We, the undersigned, offer to provide the consulting services for [Title of consulting 
services] in accordance with your Request for Proposal dated [Date] and our Proposal.  We are 
hereby submitting our Proposal, which includes this Technical Proposal, and a Financial Proposal 
sealed under a separate envelope. 
 
 If negotiations are held during the period of validity of the Proposal, i.e., before [Date] 
we undertake to negotiate on the basis of the proposed staff.  Our Proposal is binding upon us 
and subject to the modifications resulting from Contract negotiations. 
 
 
 We understand you are not bound to accept any Proposal you receive. 
 
 We remain, 
 

Yours sincerely, 
 
 

Authorized Signature: 
Name and Title of Signatory: 
Name of Firm: 
Address: 
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3B.  FIRM’S REFERENCES 

Relevant Services Carried Out in the Last Five Years 
That Best Illustrate Qualifications 

 
 
Using the format below, provide information on each assignment for which your firm/entity, 
either individually as a corporate entity or as one of the major companies within an association, 
was legally contracted. 
 
Assignment Name: 
 
 

Country: 

Location within Country: 
 
 

Professional Staff Provided by 
Your Firm/Entity(profiles): 

Name of Client: 
 
 

No of Staff: 

Address: 
 
 
 

No of Staff-Months; Duration of 
Assignment: 

Start Date (Month/Year): 
 
 

Completion Date 
(Month/Year): 

Approx. Value of Services (in 
Current EUR): 

Name of Associated Consultants, If Any: 
 
 
 

No of Months of Professional 
Staff Provided by Associated 
Consultants: 

Name of Senior Staff (Project Director/Coordinator, Team Leader) Involved and Functions 
Performed: 
 
 
Narrative Description of Project: 
 
 
 
Description of Actual Services Provided by Your Staff: 
 
 
 

 
Firm’s Name:   
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3C.  COMMENTS AND SUGGESTIONS OF CONSULTANTS ON THE TERMS OF REFERENCE AND ON 
DATA, SERVICES, AND FACILITIES TO BE PROVIDED BY THE CLIENT 

 
[The comments and suggestions, if any shall be submitted with the Proposal pursuant to Sub-
Clause ITC 3.4(ii). 
 
These comments would not be evaluated and should not be priced in the consultant’s proposal. 
The proposal should specifically address what is being asked in the SRA’s Terms of Reference. 
The consultant’s comments and suggestions in this form 3C would be discussed during 
negotiations with the winning consultant. 
 
 
 
On the Terms of Reference: 
 
 
1. 
 
2. 
 
3. 
 
4. 
 
5. 
 
 
On the data, services, and facilities to be provided by the Client: 
 
 
1. 
 
2. 
 
3. 
 
4. 
 
5. 
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3D. DESCRIPTION OF THE METHODOLOGY AND WORK PLAN FOR PERFORMING THE 
ASSIGNMENT 

 
[The description shall be submitted with the Proposal pursuant to Sub-Clause ITC 3.4(iii). 
 
 
The Consultant shall provide under this form a detailed description of how it will provide the 
required Services in accordance with the Terms of Reference (ToR) included in this RFP. 
Information provided must be sufficient to convey that the Consultant has an understanding of the 
challenges in performing the required Services and that it has an approach, methodology and work 
plan to overcome those challenges. The Technical Proposal should be divided into the following 
three (3) chapters: 
 

(a) Technical Approach and Methodology, 
(b) Work Plan, and 
(c) Organization and Staffing 
 

(a) Technical Approach and Methodology. In this chapter, the Consultant should explain its 
understanding of the objectives of the assignment, approach to the services, methodology for 
carrying out the activities and obtaining the expected output, and the degree of detail of such 
output. The Consultant should highlight he problems being addressed and their importance, 
and explain the technical approach it would adopt to address them. The Consultant should also 
explain the methodologies it proposes to adopt and highlight the compatibility of those 
methodologies with the proposed approach. 

 
(b) Work Plan. In this chapter, the Consultant should propose the main activities of the 

assignment, their content and duration, phasing and interrelations, milestones, and delivery 
dates of the reports. The proposed work plan should be consistent with the technical approach 
and methodology, showing understanding of the TOR and ability to translate them into a 
feasible working plan. A list of the final documents, including reports to be delivered as final 
output, should be included here. The work plan should be consistent with the Activity (Work) 
Schedule (Section 3H). 

 
(c) Organization and Staffing. In this chapter, the Consultant should propose the structure and 

composition of its team. The Consultant should list the main disciplines of the assignment, the 
key expert responsible, and proposed and short-term experts. 
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3E. TEAM COMPOSITION AND TASK ASSIGNMENTS 
 
[The information shall be submitted with the Proposal pursuant to Sub-Clause ITC 3.4(iv).  
 
The Consultant shall provide under this form the list of the proposed Key Professional Personnel by area of expertise, the position that 
would be assigned to each person, and their tasks.] 
 

1.  Professional Staff 

Name Position Task 
 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

2.  Support Staff 

Name Position Task 
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3F.  FORMAT OF CURRICULUM VITAE (CV) FOR PROPOSED PROFESSIONAL STAFF 
 
[The information shall be submitted with the Proposal pursuant to Sub-Clause ITC 3.4(v).  
 
Proposed Position:    
 
Name of Firm:    
 
Name of Staff:    
 
Profession:    
 
Date of Birth:    
 
Years with Firm/Entity:   Nationality:    
 
Membership in Professional Societies:    
 
  
 
Detailed Tasks Assigned:    
 
  
 
Key Qualifications: 
 
[Give an outline of staff member’s experience and training most pertinent to tasks on 
assignment.  Describe degree of responsibility held by staff member on relevant previous 
assignments and give dates and locations.  Use about half a page.] 
 
  
 
Education: 
 
[Summarize college/university and other specialized education of staff member, giving names of 
schools, dates attended, and degrees obtained.  Use about one quarter of a page.] 
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Employment Record: 
 
[Starting with present position, list in reverse order every employment held.  List all positions 
held by staff member since graduation, giving dates, names of employing organizations, titles of 
positions held, and locations of assignments.  For experience in last ten years, also give types of 
activities performed and client references, where appropriate.  Use about two pages.] 
 
  
 
Languages: 
 
[For each language indicate proficiency: excellent, good, fair, or poor in speaking, reading, and 
writing.] 
 
  
 
Certification: 
 
I, the undersigned, certify that to the best of my knowledge and belief, these data correctly 
describe me, my qualifications, and my experience. 
 
 Date:    
[Signature of staff member and authorized representative of the firm] Day/Month/Year 
 
Full name of staff member:______________________________________ 
Full name of authorized representative: ___________________________ 
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3G.  TIME SCHEDULE FOR PROFESSIONAL PERSONNEL 
 
[The information shall be submitted with the Proposal pursuant to Sub-Clause ITC 3.4(vi). 
 
The Consultant shall provide under this form proposed Key Professional Personnel, estimates of the total staff input (professional and 
support staff including short-term experts; staff time) needed to carry out the assignment, supported by bar chart diagrams showing the 
time proposed for each professional and support staff team member. 
 

   Months (in the Form of a Bar Chart) 
Name Position Reports 

Due/Activities 
1 2 3 4 5 6 7 8 9 10 … 40 Number of Months 

                
 
Subtotal (1) 

                
Subtotal (2) 

                
Subtotal (3) 

                
Subtotal (4) 

                
 

Full-time:   Part-time:   
Reports Due:   
Activities Duration:   

Signature:  
(Authorized representative) 
 
Full Name:  

Title:  

Address:   
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3H.  ACTIVITY (WORK) SCHEDULE 
 

[The schedule shall be submitted with the Proposal pursuant to Sub-Clause ITC 3.4(vi).  
 
The Consultant shall indicate under this form all main activities of the assignment, including deliverables and other milestones, such 
as the SRA approvals. For phased assignments, The Consultant shall indicate activities, deliverables and milestones separately for 
each phase. Duration of activities shall be indicated in the form of a bar chart. See TOR for the full list of deliverables. The 
submission shall be evaluated as part of the Consultant’s Approach and Methodology. Below is a sample format (to be further 
completed by the Consultant based on the TOR requirements) that shall be used by the Consultant as an indicator of the proposed 
work load.] 
 
A. Field Investigation and Study Items 
 
 [1st, 2nd, etc. are months from the start of assignment.] 

 
  

1st 
 
2nd 

 
3rd 

 
4th 

 
5th 

 
6th 

 
7th 

 
8th 

 
9th 

 
10th 

 
…. 

 
40th 

 
 

 
Activity (Work) 

             

_______________ 
 

             

_______________ 
 

             

_______________ 
 

             

 
B. Completion and Submission of Reports 
 
Reports Date 
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Section 4.  Financial Proposal - Standard Forms 
 
 

4A. Financial Proposal submission form. 
 

4B. Summary of costs. 
 

4C. Breakdown of price per activity. 
 

4D. Breakdown of remuneration per activity. 
 

4E. Reimbursable per activity. 
 

4F. Miscellaneous expenses. 
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4A.  FINANCIAL PROPOSAL SUBMISSION FORM 
 

[Location, Date] 
 
To: [Name and address of Client] 
 
 
Dear Sir: We, the undersigned, offer to provide the consulting services for [Title of 
consulting services] in accordance with your Request for Proposal dated [Date] and our 
Proposal (Technical and Financial Proposals).  Our attached Financial Proposal is for the 
sum of [Amount in words and figures].  This amount is exclusive of the local taxes, which 
we have estimated at [Amount(s) in words and figures]. 
 
 Our Financial Proposal shall be binding upon us subject to the modifications 
resulting from Contract negotiations, up to expiration of the validity period of the Proposal, 
i.e., [Date]. 
 
 Commissions and gratuities, if any, paid or to be paid by us to agents relating to this 
Proposal and Contract execution, if we are awarded the Contract, are listed below: 
 

Name and Address  
of Agents 

Amount and  
Currency 

Purpose of Commission 
or Gratuity 

___________________ _________________ __________________ 
___________________ _________________ __________________ 
___________________ _________________ __________________ 
   

 We understand you are not bound to accept any Proposal you receive. 
 
 We remain, 
 

Yours sincerely, 
 
 

Authorized Signature: 
Name and Title of Signatory: 

Name of Firm: 
Address: 
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4B.  SUMMARY OF COSTS

Costs Amount(s) 
 

 
Subtotal 
 
Local Taxes 
 
Total Amount of Financial Proposal 
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4C.  BREAKDOWN OF PRICE 
 

Price Component Amount(s) 
 

 
Remuneration 
 
Reimbursables 
 
Miscellaneous Expenses 
 
     Subtotal 
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4D.  BREAKDOWN OF REMUNERATION  

 

Names Position Input1 Remuneration 
Rate Amount 

 
Key Staff  
 
Technical Support Staff 
 
Short Term Experts 
 
Grand Total 
 

    
 
 
 
 
 
 
 

 
1Staff months, days, or hours as appropriate. 
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4E.  REIMBURSABLES  
 
  

No. Description Unit Quantity Unit Price 
In EUR Total Amount 

 
1. 
 
 

2. 
 
 
 

3. 
 
 
 

4. 
 

5. 

 
International transportation (for mobilization 
and demobilization and annual leave)1  
 
Miscellaneous travel expenses (traveling to 
and from the airport, airport fees, visas)2 

 
Per diem allowances (only for Short Term 
Experts) including accommodation and 
meals2 

 
Office Equipment2 

 
Local transportation costs2 

 
Roundtrip  

 
 

Roundtrip / 
 Lump Sum 
 
     Day / 
Lump Sum 

 
 

Lump Sum 
 

Month 

  
 
 
 
 
 
 
 
 
 
 
 

 

  
Grand Total 
 

    

 
1 Maximum unite price for one roundtrip. 
2 Expenses must be properly supported by appropriate receipts etc. 
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4F. MISCELLANEOUS EXPENSES 

 
 

 

No. Description Unit Quantity Unit Price Total Amount 

 
1. 

 
Office supplies (consumables)1 

 
Month 

   

  
Grand Total 
 

    

 
1 Expenses must be properly supported by appropriate receipts etc. 

 
 



 
Section 5. Terms of Reference                      1 

 
 

 
Section 5. Terms of Reference 

 
 
Moldova Road Rehabilitation III Project Implementation Support 
 
 
TABLE OF CONTENTS 
1. BACKGROUND…………………………………………………………………………... 2 
2. OBJECTIVES OF ASSIGNMENT……………………………………………………………... 3 
3. SCOPE OF SERVICE…………………………………………………………………....... 3 
3.1 Supervision of Works………………………….. ………..………………….……………. 3 
3.1.1 Inception  Report………………………………………………………….……………… 3 
3.1.2   Engineer’s Work Programme Report ………………………………………………..…… 4 
3.1.3 Monthly Progress Reports………………………………………………………………… 4 
3.1.4 Variations………………………………………………………………………………….. 5 
3.1.5 Completion Report………………………………………………………………………… 6 
3.1.6 Claims from Contractor…………………………………………………………………… 7 
3.1.7 Defects Notification Period……………………………………………………………… 7 
3.1.8 Final Competition of Works…………………………………………………………….. 7 
3.1.9 Other  reports……………………………………………………………………………… 8 
4. ENGINEER’S PERSONNEL (SUPERVISION OF WORKS)………………………………… 8 
4.1 Engineer Staffing………………………………………………………………………….. 8 
 (a) Team Leader / Project Manager (TL /PM)…………………………………………… 10 
 (b) Deputy Team Leader / Resident Engineer (DTL / RE)…………………………......... 11 
 (c) Materials Engineers (MEs)…………………………………………………………… 11 
 (d) Quantity Surveyors (QSs)……………………………………………………………. 12 
 (e) Environmental Expert………………………………………………………………... 13 
 (f) Moldovan Construction Law…………………………………………………………. 13 
 (g) Short-term experts…………………………………………………………………… 14 
5. DURATION………………………………………………………………………………. 14 
6. REPORTS………………………………………………………………………………… 15 
7. SERVICES TO BE PROVIDED TO THE CONSULTANT……………………………………. 15 
8. PROJECT DATA AND DOCUMENTS……………………………………………………... 15 
 



Section 5. Terms of Reference                      2 
 

 
 

Section 5. Terms of Reference 
 

MOLDOVA ROAD SECTOR PROGRAM  
 

SUPERVISION OF CIVIL WORKS FOR THE REHABILITATION OF 
R33 Hincesti-Lapusna-M1Road  

 
 

FIDIC CONDITIONS OF CONTRACT FOR THE CONSTRUCTION SUPERVISION  
OF THE EMPLOYER DESIGNED WORKS 

 
1. BACKGROUND 
The Government of the Republic of Moldova has received financing from the European Bank for 
Reconstruction and Development (EBRD) towards the cost of the Moldova Road Sector Program 
and it intends to apply the proceeds to payments for consulting services for the Construction 
Supervision of the civil works to be executed under the project.  

The consultant will be required to undertake the role of the “Engineer” as defined in the FIDIC 
MDB Harmonised Edition of the Conditions of Contract for Construction, March 2006. The Services 
to be provided by the Consultant are expected to start in February 2014 for a period of about 40 
months (including 12 months for the defect notification period) and shall include, but not be limited 
to (a) establishment of systems of managerial control for civil works contracts, (b) the Engineer’s 
administration of Contracts, (c) control over estimated works quantities and contract outcome costs, 
in monitoring the progress of the Works and technical records; (d) control and acceptance of 
contractor’s interim and final payment certificates; (e) the acceptance and/or approval of Contractors’ 
key staff, insurances, guarantees, licenses, programs, method statements, traffic management plans, 
safety measures, suppliers and materials for incorporation in the works, the quality assurance and 
control plans, laboratory provisions and execution of the testing program, subcontractors, plant, 
equipment and environmental protection; (f) direct supervision of the works and monitoring of 
progress; (g) the preparation of progress, technical and contractual reports, (h) execution of the 
control tests of all materials intended for incorporation into permanent works and the all executed 
works.  
 
The consulting services include construction supervision of one works contract on R33 Road: 
 

 Contract RSP/W5/02 “Rehabilitation of R33 Hincesti-Lapusna-M1 Road,  
km 0+000 – km 37+200”.  
 

Rehabilitation of this road mainly consist of pavement rehabilitation including milling and 
applying a structural overlay. For safety reasons construction of roundabout is foreseen at the 
intersection with R34 road. There are sections were cold recycling or new construction has to be 
applied depending on the existing road alignment and the parameters to be achieved for the 
rehabilitated road. The works of this section will also include rehabilitation of 9 bridges. Road 
safety devices like single metal guardrails at the road edges, marking and signing, bus-bays, 
pedestrian crossing facilities, traffic lights, sidewalks etc. have to be provided. 
 
Detailed information on civil works contract is presented in Annex A to this Terms of Reference, 
including access to the Works Contract Bidding Documents. The Documents include the 
Conditions of Contract (for the Works) and details of the facilities to be provided for the Engineer. 
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2. OBJECTIVES OF ASSIGNMENT 
The main objective of the assignment for the Consultant (herein referred to as “the Engineer”) is to 
assist the Employer in the administration of the Bank-funded Contract (hereinafter referred to as 
“the Contract”) with due diligence and carry out the duties of the Engineer assigned to him in the 
Contract in addition to what is described in these Terms of Reference. The Consultant shall 
exercise the authority attributable to the Engineer, as specified in or necessarily implied from the 
Contract, to ensure timely, satisfactory completion of the Works in accordance with the Contract. 
 

3.    SCOPE OF SERVICE  
The Engineer shall exercise all reasonable care to protect the interests of the State Road 
Administration, to ensure the timely supervision and control of the Works and to avoid the 
occurrences of disorders of construction during the Works. 

The Consultant shall perform the Services in accordance with the laws and any other instruments 
having force of law in Moldova as may be issued and in force from time to time. 

The Consultant shall provide the following services (refer to Annex B for further details):  

 

3.1 Supervision of Works   
The Engineer shall perform the duties and authority of the Engineer as specified in or necessarily 
implied from the Contract as well as administer the Contract, dealing with situations in 
accordance with the contract, taking due regard of all relevant circumstances; the Engineer shall 
perform his duties or act: 

• proactively, where the initiative lies with the Engineer in administering the Contract 
and in addition providing all necessary warning and reminders to the Contractor and 
the Employer to ensure timely and smooth implementation of the project and to 
prevent claims by the contractor; 

• reactively, in response to the Contractor’s or the Employer’s requests; and 

• passively, in observing the requirements of the Contract 

Wherever appropriate and not in conflict with the Contract, the Engineer shall exercise every 
reasonable care to protect the interests of the Employer, including safety and environmental 
considerations. 

The Engineer shall ensure that the Contractor has secured all relevant permits necessary to start 
works, or specific works process, and that the Contractor complies with all relevant Health and 
Safety and Environmental regulations during the works. 

The Engineer shall confirm that plant and materials are obtained from permitted sources as 
applicable under the contract.  

The Engineer shall have the following reporting obligations during supervision of the Works: 
 

3.1.1 Inception Report  
Within one month of the Effective Date, the Engineer shall prepare and submit to the Employer 
the Inception Report showing Consultant’s models for the monthly reports, Interim Payment 
Certificates, refine staff mobilization schedule, time reporting systems, define the responsibilities 
to be delegated, establish the communication procedures with the employer etc. 
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3.1.2 Engineer’s Work Programme Report  
a) Within 28 days of issuance of the Engineer’s consent to the Contractor’s Work 

Programme, the Engineer shall submit a report to the Employer (Engineer’s Work 
Programme Report), which shall include: copy of the Contractor’s detailed cash flow 
estimate, in monthly periods, of all payments to which the Contractor will be entitled 
under the Contract; 

b) copy of the Contractor’s detailed time programme showing the order in which the 
Contractor intends to carry out the Works, including general description of the methods 
which the Contractor intends to adopt, and of the major stages, in the execution of the 
Works, Contractor’s key equipment and personnel mobilization plan,  and other 
information as may be deemed necessary and appropriate by the Engineer; 

c) a supporting report which shall include:  

• a list of critical path items and the related Contractor’s estimate of delivery 
periods, accompanied with the Engineer’s estimate of the latest delivery periods 
for each critical path item to warrant the completion in accordance with the 
Contract; 

• for the manufacture of each main item of Plant and Materials, the name of the 
manufacturer,  manufacture location and the expected dates of:  

− commencement of manufacture;  
− Contractor’s  and/or the Engineer’s inspections and tests; and 
− shipment and arrival at the Site; 

• the materials and plant selected by the Engineer for inspections and tests including 
an appropriate specification of the tests to be carried out and the associated 
arrangements; 

• the names and particulars of the Contractor’s representative and other 
superintendence personnel approved by the Engineer in accordance with the 
Contract; 

• the names of Subcontractors consented by the Engineer in accordance with the 
Contract  and for each Subcontractor the cost and quantity of the subcontracted 
Works; this section shall include a brief justification for the Engineer’s consent; 

• the details of a Project Management Information System (PMIS), acceptable to 
the Employer, for efficient and timely management of correspondence and 
documents form the Contractor, Employer  and other stakeholder, as applicable, to 
be compatible with Employer’s Management Information System (MIS) 
requirements, also including an implementation schedule. 

• copies of all notices, consents, approvals, certificates or determinations given or 
issued by the Engineer within the reported period; and  

• other information as may be required by the Employer.  

 

3.1.3 Monthly Progress Reports 
The Engineer shall prepare and submit to the Employer monthly progress reports. The first report 
shall cover the period up to the end of the first calendar month following the Engineer’s Work 
Programme Report.  Each monthly progress report shall include: 
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• brief summary information about any events or circumstances which, in the Engineer’s 
opinion, may create sufficient grounds for any time and/or cost overrun under the Contract 
and the Engineer’s recommendation of the measures being (or to be) adopted  to overcome 
such events or circumstances and the contractual basis therefore; 

• comparison in the form of a chart showing the Contractor’s original cumulative cash flow 
estimate, in monthly periods, of all payments to which the Contractor will be entitled under 
the Contract and the actual payments certified by the Engineer up to the end of the 
reporting period. In the event of the cumulative amount of the actual monthly payment 
certificates being lower than the Contractor’s estimate, the Engineer shall accompany the 
chart with a supporting report and provide: 

 
− details of any events or circumstances  that have caused the discrepancy; 
− an assessment of the significance of such events or circumstances, including 

the Engineer’s opinion, on whether these may jeopardise the completion in 
accordance with the Contract; 

− a  report on the measures being (or to be) adopted  to overcome delays in 
respect of each event or circumstances and the contractual basis therefore 

• comparison of the actual percentage completion of delivery compared with the planned for 
each critical path item identified in the Engineer’s Work Programme Report; where any 
delivery is behind the programme, the Engineer shall give comments on the likely 
consequences and state the remedial action being (or to be) taken; 

• comparison of the actual percentage completion of delivery compared with the planned for 
each main item of Plant and Materials, if not included in the  list of  critical path items; 

• projection on Contract’s total final price and the completion date; 

• information about the use of provisional sums and an appropriate justification therefore; 

• photographs and videos where appropriate showing the status of manufacture and of 
progress on the Site; 

• copies of quality assurance documents, test results and certificates of materials; 

• safety statistics, including details of any  incidents, accidents, and/or activities relating to 
environmental and social aspects, health and safety, trafficking in person, and public 
relations and progress of resolving public complaints; 

• copies of all notices, consents, approvals, certificates or determinations given or issued by 
the Engineer within the reported period including consents to the Contractor’s Performance 
and the Advance Payment securities; and 

• other information, as may be required by the Employer. 
 

3.1.4 Variations 
The Engineer shall note that the Employer is under obligation to seek the Bank’s concurrence 
before agreeing to or implementing any modification or waiver of the terms and conditions of the 
Contract including granting an extension of the stipulated time for performance. The Engineer 
shall note that the Accepted Contract Amount includes a 10% contingency intended to cover any 
variations and price adjustment, if applicable. 
 
The Consultant will seek prior approval of the Employer for the following: 

(i) issue any Variation to the scope of work with or without financial implications on the 
Contract Price, except in an emergency situation as determined by the Engineer 
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(ii) in the event of additional work the Engineer shall report on the relative merits of 

tendering vis-a-vis issuing a variation for such additional works; 
 
(iii) approving a proposal for Variation submitted by the Contractor; 
 
(iv) making variations in work quantities which bring the total cost in excess of 2 percent of 

the Contract Price at tender rates; 
 
(v) approving the subletting of any part of the works, except subcontracts up to Euro 

100,000; 
 
(vi) approving any extension of the Time for Completion; 

In preparing variations, the Engineer shall note that the Employer will seek no objection from the 
Bank. The Engineer must therefore prepare variations to ensure that the Employer can comply 
with the Bank’s procedures. 

Unless, in the opinion of the Engineer, an emergency occurs affecting the safety of life or of the 
Works or of adjoining property, the Engineer shall provide a preliminary report to the Employer 
on any prospective variation which shall outline the basis for the Engineer’s valuation of the 
variation including but not limited to the following: 

• assessment of the time implication with potential prolongation costs and analysis 
of whether a variation is warranted vis-a-vis a separate tender; 

• the Engineer’s opinion on the extent, if any, of applicability to the varied Works 
of the rates and prices set out in the Contract;  

• the quantity and the value of the varied Works that can be determined using the 
rates and prices set out in the contract;   

• the quantity and the Engineer’s estimate of the value of the varied Works, which 
can be determined using the rates and prices set out in the contract as the basis for 
valuation: 

− the Engineer shall provide a detailed breakdown of the rates and prices 
set out in the contract and identify the price components that the 
Engineer used or intends to use for the valuation of the varied works;    

• the quantity and the Engineer’s estimate of the value of the varied Works, which 
can only be determined using the rates and  prices agreed to be  agreed upon 
between the Engineer and the Contractor: 

− the Engineer shall provide to the Employer an appropriate justification of  
the basis for the agreement.  

In case a variation is approved and instructed, the Engineer following the execution of the 
variation by the contractor, has to provide the final report based on his preliminary report to 
demonstrate the facts in comparison to his above assessments explaining any deviations with the 
analysis whether they are material. 
 

3.1.5 Completion Report 
On completion of the Works Contract, upon issue of the Taking-Over Certificate, within 28 
calendar days the Consultant shall submit a Completion Report, which shall include but not 
limited to, copies of the Taking-Over Certificate(s); verified “as-built” drawings showing all 
revision to the design of the Works; an analysis of the completion cost of the Works; An 
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overview of the actual progress of the Works detailing reasons for delays and/or extensions of 
time; an overview of Site safety procedures, any problems in this regard and recommendations 
for improvement; an overview of the Contractor’s working practices and resources; an 
assessment of the quality of Materials and workmanship, any problems in this regard and 
recommendations for improvement; details of technical difficulties encountered and how these 
were overcome; details of administrative difficulties encountered and how these were overcome.  

 
3.1.6 Claims from Contractor  
In the event of receipt of a notice of claim from the contractor, immediately thereafter, the Engineer 
shall notify and provide copy of the notice to the Employer. 

Promptly after the Engineer’s inspection, the Engineer shall provide the Employer with an 
assessment of the Contractor’s contemporary records, which shall be supported with the Engineer’s 
preliminary conclusions with regard to the potential outcome of the claim. The Engineer shall also 
consult with the Employer any instruction, which have been (or to be issued) to the Contractor with 
regard to any further  related records that the contractor may have. 

The Engineer shall require the Contractor to copy to the Employer all accounts sent to the Engineer 
with regard to the Contractor’s claim. 

Prior to certification of any payment to the Contractor in relation to the Contractor’s claim, the 
Engineer will have consulted with the Employer the grounds on which the Engineer intends to 
certify the payment. The Engineer shall provide the Employer with any particulars to enable the 
Employer to establish his position with regard to the Engineer’s certificate. 

 

3.1.7 Defects Notification Period 
(a)  The Engineer shall provide full time on-site supervision of the Contractor’s operations 

during the first month of the Defects Notification Period corresponding to the last section of 
the Project accepted as completed; 

(b)  During the Defects Notification Period period outstanding construction matters will be 
finalised to the extent possible, and the As-Built Drawings completed; 

(c)  During the remaining 11 months of the Defects Notification Period corresponding to the last 
section of the Project accepted as substantially completed, the Engineer will be responsible 
for monitoring the Contractor’s operations and for issuing any required certificates. For the 
purpose of carrying out the services, the Engineer shall assign one key person to have 
quarterly site visits to monitor the rectifications on unattended/uncompleted activities, 
prepare and issue the Final Payment Certificate. During this period the Engineer shall be 
required to draw the attention of the contractor to any defects if and when noticed and shall 
supervise such remedial works 

 

3.1.8 Final Completion of Works 
Performance Certificate: 
a) Immediately prior to the expiration of the Defects Notification Period for any section of 

the works for which a Certificate of Completion of the Works has been issued, the   
Engineer shall in the company of the Employer, and the Contractor inspect the said 
section and provide written affirmation that the works have been completed and 
maintained in accordance with the contract, and issue a Performance Certificate for the 
section. The Engineer shall issue the Performance Certificate within 28 days after the 
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latest of the expiry dates of the Defects Notification Periods, or as soon thereafter as the 
Contractor has supplied all the Contractor’s Documents and completed and tested all the 
Works, including remedying any defects. A copy of the Performance Certificate shall be 
issued to the Employer 

Final Statement: 
b) Upon receipt from the Contractor within 56 days of the issue of the Performance 

Certificate for the last section for which the defects notification period has expired, the 
Engineer, based on the Final Statement provided by the Contractor, shall prepare the 
Final Payment Certificate for the contract. If the Engineer disagrees with or cannot 
verify any part of the draft final statement, the Contractor shall submit such further 
information as the Engineer may reasonably require within 28 days from receipt of said 
draft and shall make such changes in the draft as may be agreed between them. The 
Contractor shall then prepare and submit to the Engineer the final statement as agreed. 

 During this process the Engineer shall make the best effort to pursue the quickest 
finalization of approval process. In particular, to avoid unnecessary delays and/or 
disputes with the Contractor, the Engineer shall provide the Contractor well in advance 
with the requirements to the format of Final Statement and to the amount and level of 
details of information which the Contractor will need to supply to the Engineer with its 
Final Statement to enable the Engineer to prepare the Final Payment Certificate within 
the provided above timelines. 

Final Report: 
c) prior to last two months of the assignment the Consultant shall prepare a first draft final 

report which shall highlight all major points of interest that arose during the contract. 
The report will include amongst other the summary of the type, quality, quantities and 
sources of materials used on the project; contractor’s plant and personnel; problems 
encountered and solutions employed; changes made by the Contractor in design and 
specifications and the reasons therefore; a breakdown of Contractor’s performance in 
terms of respect of the Service Quality Criteria for maintenance services; a breakdown 
of the final cost of the contract item by item; a summary of contract changes and 
expenditure of provisional sums and contingency sums; a summary of all road and work 
execution related accidents happened during the contract execution and defects 
notification periods. Upon completion of the contract, i.e. issuance of the Final Payment 
Certificate, the Final Report shall be submitted by the Consultant which will take into 
account all comments, if any, provided by the Employer to the first draft final report.  

 

3.1.9   Other Reports 
For other special reports see section 6 on “Reports”. 

 

4.   ENGINEER’S PERSONNEL (SUPERVISION OF WORKS) 
The Engineer shall employ suitably qualified engineers and other professionals who shall be 
competent to carry out any/or all of the duties in accordance with responsibilities and/or authorities 
that may be specified in or necessarily implied from the Contract. 

The Engineer shall consider the prospective peaks of the construction activities and ensure the 
adequacy of staffing levels during such periods. 

The Engineer shall arrange for an appropriate head office back-stopping support for the Engineer's 
supervision team. 
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The minimum number of man-months in field required for the assignment is 439. This includes 
183 man-months for Key Staff, 246 man-months for Technical Support Staff and 10 man-months 
for short-term experts. However the Consultant shall propose the time commitment for each of the 
key staff in the proposal. The Client expects proposals to be based upon the man-months 
estimated by the Client. Consultants offering staff months less than the Client’s estimate run the 
risk of an adverse impact on their technical scores. 

 
4.1 Engineer’s Staffing 
This section includes both Key Staff and Technical Support Staff of the Engineer, as follows. 

The Key Staff listed below are envisaged for the assignment.  

 

 

Curriculum Vitae of the Key Staff proposed shall be submitted with the Consultant's 
Technical Proposal, in sufficient detail to clearly demonstrate that the credentials described 
below have been met. Where the credentials for a candidate are met by another team member, 
this shall be stated. The Key Staff shall possess University Degrees in Highway or Civil 
Engineering, or an equivalent technical qualification related to their respective proposed 
specialty in this project.  

The job descriptions below are indicative and the  Engineer may propose an alternative 
distribution of tasks to better match individual skills of the expert proposed. In such a case, this 
shall be clearly explained in the proposal. 

• Provided that the basic minimum staff requirements are met, the Engineer is free to 
propose the supervision structure that is deemed by the Engineer to optimally meet the 
project requirements. 

• The Team Leader / Project Manager and Deputy Team Leader / Resident Engineer shall 
be present during the working season, and either the Team Leader or Deputy Team 
Leader shall be available until the Works are complete. 

In addition to the minimal required team of Key Personnel mentioned above, the Engineer shall 
provide the necessary field teams of support staff to be assigned to each contract. 

Position Number Duration 
(man-months) 

Key Staff 7 183 
    Team Leader (Engineer) 1  
    Deputy Team Leader / Resident Engineer 1  
    Materials Engineer 2  
    Quantity Surveyors 2  
     Environmental Expert  1  

Technical Support Staff 10 246 

    Road Inspectors 2  
    Bridge Inspector 1  
    Surveyor  2  
    Laboratory Assistant 2  
    Designer’s Representative 1  
    Secretary/Team Assistant 1  
    Translator/ Interpreter 1  

Short-term experts   10 
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The numbers and person-months for all staff shall be included in the technical proposal and the 
costs in respect of these personnel are to be included in the financial proposal. 
 
(a) Team Leader / Project Manager (TL /PM) 
 
Credentials: 
The candidate shall be a graduate civil engineer, having at least twenty (20) years of relevant 
experience in construction supervision of road works. Experience of supervision of road 
rehabilitation works is essential, and experience of asphalt pavement and cold in-place recycling 
construction is considered to be an asset. The TL / PM will perform the duties of the Engineer 
under the FIDIC Conditions of Contract for the Works Contract, and therefore relevant 
experience is essential. 
Broad international experience is required and experience in NIS countries (Newly Independent 
States) will be considered an asset. Experience of similar posts on at least three successful 
completed projects of similar size and complexity shall be demonstrated.   
A good working knowledge of the English language is required. 

Job description

- carry out the duties of the Engineer, as described in the civil works contract 
documents; 

: 
 The Team Leader / Engineer shall: 

- manage the Consultant's team; 
- elaborate the programme of activities of his team; 
- take care of his team's logistics; 
- check that the services are carried out in accordance with the Terms of Reference; 
- verify and certify the interim and final statements of work; 
- identify any risks of Contractor’s claims and report to the Employer on such risks as 

promptly as possible; 
- identify risks for delays in the works and report to the Employer on such risks as 

promptly as possible; 
- produce the periodic reports; 
- produce the final reports; 
- produce any other reports as required by the Employer; 
- inspect the works during the Defects Notification Period and issue the related reports; 
- advise the Client on any issue likely to affect the financial resources, e.g., variation 

orders, or the scope of work; 
- delegate duties as appropriate to other Key Personnel and Technical Support staff; 
- be the responsible person on behalf of the Engineer to assure Contractor’s 

implementation of, and compliance with, the Health and Safety requirements of the 
contract. As such, delegate specific responsibilities to the appropriate Key Personnel to 
assure Contractor’s compliance with the Occupational Health and Safety (OH&S) Plan 
which is a part of the Construction Environmental and Social Management Plan 
(CESMP); 

- when applicable, be the person to record and send notices on implementation of 
penalties against the Contractor in accordance with the works contract. 
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(b) Deputy Team Leader / Resident Engineer (DTL / RE) 
 
Credentials: 
 
The candidate shall be a graduate civil engineer having at least fifteen (15) years of experience in  
construction supervision of road works projects. Experience of supervision of road rehabilitation 
works is essential, and experience of asphalt pavement and construction and cold in-place 
recycling works  is considered to be an asset. Experience of the FIDIC Conditions of Contract in 
supervising Works Contracts is necessary. 
 
International experience is required and experience in NIS countries will be considered an asset. 
Experience of similar posts on at least two similar successful completed projects of similar size 
and complexity shall be demonstrated. 
 
A good working knowledge of the English language is required. 
 
Job Description: 
 
The Deputy Team Leader / Resident Engineer shall: 

- be delegated the responsibilities and duties for day-to-day supervision of an individual 
works contract; 

- carry out the duties of delegated to him by the TL/PM; 
- supervise execution of works and check the finished works before taking-over; 
- promptly inform both TL/PM  and Quantity Surveyor of potential Variation Orders and 

unexpected increases in costs; 
- provide daily co-ordination of supporting staff assigned under his direct control, 

ensuring constant supervision and quality control of the works in progress; 
- follow-up the works in order to advise the Team Leader /  Engineer about any event 

which might create disturbance or disorders. 
 
 
 
(c) Materials Engineers (MEs)  
 
Credentials: 
 
The candidates shall have relevant engineering degrees with at least fifteen (15) years of 
experience in quality management of civil works and materials testing. Experience of roads, 
bridges, motorways contracts as a Materials Engineer is essential, including asphalt paving and 
cold in-place recycling works, where the candidates must demonstrate knowledge of both asphalt 
and cold recycling mix designs. 
 
International experience including NIS countries is required, and experience of similar posts on 
at least two similar successful completed projects shall be demonstrated by making reference to 
relevant experiences in the curriculum vitae. 
 
A good working knowledge of the English language is required. 
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Job Description: 
 
The Materials Engineers shall: 
 

- co-ordinate the supporting staff engaged for quality control (laboratory technicians, 
site inspectors, surveyor), in order to ensure that all related procedures are 
implemented by the Consultant’s staff; 

- prepare a data base of procedures regarding the implementation of quality assurance 
plans; 

- check that procedures are implemented; 
- elaborate a procedure to be applied for the delivery, checking and approval of 

materials to be incorporated in the permanent works; 
- inspect the quality of the works; 
- discuss any remedy with the contractor; 
- report to the TL/ PM and the DTL/RE as necessary; 
- audit contractors’ quality assurance systems. 

 
(d) Quantity Surveyors (QSs) 
 

Credentials: 
The candidates shall   have relevant engineering degrees with at least ten (10) years of 
experience in similar positions in roads and/or motorways projects and works supervision. Good 
knowledge of the FIDIC Conditions of Contract should be demonstrated. 
Experience of similar posts in at least two (2) successful completed projects of similar size and 
complexity is required.  
A good working knowledge of the English language is required. 
 
Job Description: 
  
The Quantity Surveyors shall: 
  

- co-ordinate the activities for the daily measurements of the approved works; 
 

- keep weekly records of all quantities approved for payment;  
 

- prepare, in close co-ordination with the Team Leader and/or Deputy Team Leader all 
documentation regarding the Monthly Statements and the Interim Payment Certificates, 
and Supporting Documentation.; 
 

- particularly, the Quantity Engineer shall verify constantly, in co-ordination with the 
Team Leader and the Materials Engineer, that the payable quantities refer only to 
works which are Quality Assured through the Quality Control procedures; 
 

- draw-up and up-date the necessary records and documents for the preparation of all 
Contract Administration activities, such as the Variation Orders, the analysis of claims 
and other similar issues; 
 

- supervise the execution of works and check the finished works before taking-over; 
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- promptly inform both Team Leader and/or Deputy Team Leader of potential Variation 
Orders and unexpected increases in costs; 

- provide daily co-ordination of supporting staff assigned under his direct control, 
ensuring constant supervision and quality control of the works in progress; 

- follow-up the works in order to advise the Team Leader and/or Deputy Team Leader 
about any event which might create disturbance or disorders. 

 
(e) Environmental Expert 

Credentials:  
 
A graduate degree in the related field (environmental science, environmental policy and 
environmental law) having at least 5 years of experience working with environmental 
management issues relating to road rehabilitation projects including the preparation and/or the 
implementation of environmental management plans. The expert should be familiar with the EU 
and EBRD environmental and social guidelines and procedures. In addition the environmental 
expert shall understand the local Moldovan environmental requirements. 
 
Job Description:  
 
The Environmental Management Expert shall: 
 

- Confirm that the contractors have all the required national and local permits to perform 
the Works according to their contracts before starting the construction works; 

- Review the status of all required construction and environmental permits, including a 
periodic status update as a component of the reporting requirements; 

- Supervise the implementation of the mitigation and environmental protection measures 
provided in Environmental Social Management Plan for the Project; 

- Ensure implementation of the monitoring plan of the Project and establish the baseline 
for efficiency of mitigation measures; 

- Actively participate and/or organize and manage periodic sessions for public consultation 
on environmental impact issues related to the road; 

- Review and comment on the environmental documentation (environmental report 
produced by Contactor); Ensure that implementation of mitigation measures and 
monitoring are included in the Contractor daily works; 

- Timely and accurately document cases on Contractor’s noncompliance with the works 
contract environmental requirements and funding Bank policies. 

 

(f)   Moldovan Construction Law 
 
With reference to the Law No. 721, dated 2nd February 1996,  on Quality in Construction, the 
Consultant will include qualified construction works superintendents in his team in order to 
ensure the supervision of the works execution and Designer’s Representatives who will perform 
author supervision to control the compliance of the executed works with the design according to 
Moldovan legislation.  
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The Designer’s Representatives will coordinate any necessary changes to the original designs. 
Whilst the Designer’s Representatives shall be required to attend the Site as required by the 
legislation in force, a total of 10 man months shall be included in the Proposal for estimating 
purposes. 
 
 
(g) Short-term experts  
 
Graduated engineers or other qualified professionals, having at least fifteen (15) years of 
experience in their area of expertise. They shall also have a university degree in their area of 
expertise. 

 Experience in countries with conditions similar to Moldova will be considered an asset. 
They shall demonstrate that they have participated in at least two (2) projects where they have 
held similar functions. 
The expertise will be supplied at the request of the Consultant with the prior written approval of 
the Employer providing the terms of reference for the assignment. 
The Employer's agreement to a proposed expert shall be obtained prior to his coming/her coming 
in Moldova based on a curriculum vitae supplied by the Consultant. 

They will be mobilised according to the needs, which may arise since the pre-construction stage 
during the construction works and until the end of the Defects Notification Period. 
Short-term experts shall produce detailed reports at the end of their stay in Moldova, stating the 
results of their expertise on site. 

5.     DURATION 

The assignment for the Supervision of the Contract on R33 Road: 
 

 Contract RSP/W5/02:“Rehabilitation of R33 Hincesti-Lapusna-M1 Road,  
km 0+000 – km 37+200”. 

 
is expected to start in February 2014. The time period shall be 40 months, comprising 1 month 
for Preconstruction Activities, 24 months for the Construction Period Activities, 12 months 
Defects Notification Period activities and 3 months for Performance Certificate, Final Account 
and Contract close-out. 

 
The time period may be changed by written agreement between the parties. 

6.  REPORTS  

During the period of the services, the Engineer will provide the Employer with the following 
reports (2 copies in Romanian and 4 copies in English): 
 
(a) Inception Report

(b) 

 showing Consultant’s models for the monthly reports, Interim Payment 
Certificates, refine staff mobilisation schedule, time reporting systems, Project 
Management Information System, define the responsibilities to be delegated and the 
communication procedures with the employer to be established. 

Work Programme report
(c) 

  – refer to 3.1.1 above. 
Monthly Progress Report 

(c) Variation Report (if required) – refer to 3.1.4 above. 
 refer to 3.1.2 above. 

(d) Completion Report – refer to 3.1.5 above 
(e) Claim Reports (if required) refer to 3.1.6 above. 
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(f) Defect Notification Period Reports 
(g) 

– refer to 3.1.7 above. 
Final Report

(h) 
 - refer to 3.1.8 above; and 

Special Reports

7. SERVICES TO BE PROVIDED TO THE CONSULTANT  

 (if required) on any major issue, including modification of Working 
Drawings, raised by the contracts implementation, at the request of the Employer. 

The Works Contractor shall provide, furnish and maintain contract offices for use by the 
Engineer and his staff on the site of the Works. The contract offices shall be at locations 
provided by the Contractor and approved by the Engineer. An indicative description of the 
offices and furniture to be provided by the Contractor is presented in Chapter 004 Engineer’s 
Facilities, Part 2 - Requirements – Specifications of Tender Documents., and land-line 
telephones will be provided by the Contractor for calls within Moldova. International calls will 
be at the Consultant’s cost. The Contractors shall provide site safety equipment (high-visibility 
vests, helmets, boots, etc.). 
 
In case the Contractor will use any proprietary software for design and planning, free use of a 
license for it would be provided to the Consultant for the duration of the services. 

 
The Contractor shall provide and maintain Laboratory offices equipped with necessary 
laboratory equipment, including an office for the Engineer at each Laboratory. 
 
The Client may assist the Consultant in obtaining any entry/exit visas, etc. However, any related 
costs shall be borne by the Consultant. 
 
Any other costs shall be borne by the Consultant. This includes accommodation, office 
equipment (computers, printers etc.), transportation, mobile telephones, topographical survey 
equipment, and any other goods, equipment or services required by the Consultant. 

 
Any available information, reports, documents, etc., related to the execution of the Works shall 
be made available to the Consultant by the Client. 

 
All documents related to the Works are, and will remain the Client’s property after completion of 
works. The Consultant cannot use or dispose of this documentation without the Client’s written 
approval. 

 

8. PROJECT DATA AND DOCUMENTS 
 
The Engineer shall maintain orderly working files and a comprehensive, computerized log for 
correspondence, minutes of meetings and conferences, submittal data, submittal registers, 
inspection and monthly progress reports, contract documents including amendments, notice to 
commence, variation orders and modifications, all in a Project Management Information System 
(PMIS), as approved by the Employer and compatible with the Employer’s Management 
Information System (MIS).  The Engineer shall also maintain all detailed deliverable inventory, 
scheduled dates and actual status. During the course of the works under the contract, the 
Engineer shall maintain any and all electronic and printed project documents in good order in its 
site office.  From time to time, the Employer may request the Engineer to provide certain 
documents to interested parties, approved by the Employer. Documents of a sensitive nature 
should be stored separately in the reference library. Prior to completion of the final contract 
period, the Engineer shall deliver to the Employer any and all hard copies project documents, in 
good order and properly indexed and marked.  Additionally, the Engineer shall provide the 
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Employer with all electronic files of any and all project documents stored in a media acceptable 
to the Employer including a comprehensive, well-organized electronic index of all those 
documents. The copyright of all project materials and any software license used for the PMIS 
shall belong to the Employer. 
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ANNEX A 

 
Detailed Information on Works Contracts to be supervised 

 
Tender Documents 
 
Tender documents for the Works Contract RSP/W5/02 can be accessed free of charge on the 
official SRA web site under “Tenders”: www.asd.md. 
 
Consultant’s Role 
 
The Bank Harmonized Edition of the Conditions of Contract for Construction prepared by the 
International Federation of Consulting Engineers (Fédération Internationale des Ingénieurs-
Conseils, or FIDIC), FIDIC 2006 shall be used as a contractual framework to implement the 
Works and the Consultant shall be the Engineer in the sense of FIDIC. The duties of the 
Engineer are defined by the Tender Documents for the Works and these Terms of Reference.  
 
The Employer 
 
The Employer under the FIDIC Conditions of Contract shall be the General Manager of the SRA 
who may delegate part of his duties to a representative ("the Employer's Representative") in the 
course of the contract. 
 
Facilities for the Engineer 
 
The facilities to be provided for the Engineer are stated in Chapter 004, Engineer’s Facilities, 
Part 2, Requirements - Specifications of the Technical Specifications of the Tender Documents 
for Contract RSP/W5/02. 
 
Description of the Works 
 
The works under the Project comprise the resurfacing and strengthening of existing roads in the 
Central Western Moldova. Safety and environmental protection requirements are included.  
 
The Works include Contract RSP/W5/02:“Rehabilitation of R33 Hincesti-Lapusna-M1 
Road, km 0+000 – km 37+200”. 
 
Rehabilitation of road mainly consist of pavement rehabilitation including milling and applying a 
structural overlay. For safety reasons construction of roundabout is foreseen at the intersection 
with R34 road. There are sections were cold recycling or new construction has to be applied 
depending on the existing road alignment and the parameters to be achieved for the rehabilitated 
road. The works of this section will also include rehabilitation of 9 bridges with the lengths 
ranging from 2 to 35 meters and the widths ranging from 10 to 14 meters. Road safety devices 
like single metal guardrails at the road edges, marking and signing, bus-bays, pedestrian crossing 
facilities, traffic lights, sidewalks etc. have to be provided. 
 

http://www.asd.md/�
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ANNEX B 
 

Detailed Description of the Services to be provided by the Consultant 
 
 
The Services to be provided by the Consultant shall address, inter alia: 

1. pre-construction activities 
2. administration of the civil work contract 
3. approval of contractor's materials, construction techniques and programmes of works; 
4. direct supervision of the works and monitoring of progress; 
5. supervision of ESMP implementation.  
6. preparation of mandatory reporting. 

(a) advise the Employer in approving contractor's insurance policies and guarantees; 
(1). Pre-construction activities 

(b) approve, when satisfactory, the contractor's Quality Assurance Plan; 
(c) before the start of the works and during the works, facilitate any communication and 

attend any meeting between contractors and the owners of facilities (water, 
telephone, electricity, gas) sharing the road right-of-way; in particular, give advice on 
proposed modifications by the owners of facilities; 

(d) ensure that environment protection provisions set out in the contract documents are 
respected; 

(e) ensure that traffic operational safety is met before commencing the works and issue 
any work plan or drawing in that respect; 

(f) check correctness of co-ordinates and levels of all survey reference markers provided 
by the Project Designer and require the contractor to make an independent check; 

(g) Approve the sources of materials proposed to be used by the Contractor.  

(h) before the start of the Works and together with the Designer's Representative, ensure 
that the Contractor carries out a comprehensive level and condition survey of the road 
pavement and associated works; 

(i) confirm with the Contractor either the continuing viability of the designs or, if the 
condition of the road has changed in the period since the designs were issued and/or if 
any part of the design is agreed to be inappropriate, request the Contractor to propose 
such adaptation of the design as may be required for the road to provide the intended 
level of service;  

(j) verify, with the assistance of the Contractor, the setting out and levels of the designed 
works in relation to the existing road pavements; 
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(k) re-measure the Works from the survey data and, taking due account of any proposed 
design adaptation that is accepted to be necessary, agree the re-measurement with the 
Contractor and the Designer's Representative; 

(l) verify, to the Employer, the substantial agreement of the re-measured quantities with 
the estimated quantities in the Bills of Quantities and/or, in the case of any significant 
differences, promptly advise the Employer of any prospective Time and Cost effects 
that may be proposed by the Contractor in accordance with Sub-Clause 13.3 
(Variation Procedure), sub-paragraphs (b) and (c), and make appropriate 
recommendations; 

(m) verify that the additional works requirements will be covered by the provisional sum 
contingency allowance and make recommendations to the Employer on appropriate 
measures to be adopted if the contingency I likely to be exceeded; 

(n)  instruct the Contractor to prepare, at his responsibility, updated Construction 
Drawings and revised Bills of Quantities that take the actual condition of the road 
fully into account. Ensure that the Designer's Representative reviews and verifies 
such updating and revisions prior to their incorporation into the Designs by the 
Employer; 

(o) stamp, sign and issue the Verified Construction Drawings to the Contractor as 
'Approved for Construction' 

 

(a) Financial management of the civil work contract. Based on (i) contractor's 
programme of works and cash-flow predictions which should be revised at required 
time intervals and, (ii) upon his own judgement, the Consultant shall prepare 
monthly, as part of the his monthly reports, disbursement tables showing the status of 
previous disbursements and a tentative prediction of future disbursements on a 
monthly basis.  

 (2). Administration of the civil works contract 
The responsibility of the  Engineer shall be for, but not limited to, the following tasks: 

(b) Administration of the PMIS for management of project correspondence and 
documents in accordance with the approved PMIS plan and procedures, and timely 
updates of the records and reports thereof; 

(c) continuous follow-up of the contractor work programmes and monitoring cash-flow 
in relation to the planned schedules; 

(d) alert immediately the Employer if any change occurs in the progress of 
disbursements; 

(e) day-to-day measurement and recording of quantities of works carried out by 
contractors; 

(f) daily recording of work site events in a work site logbook; 
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(g) recapitulation of quantities of work carried out monthly for each contractual item of 
work; 

(h) monthly comparison of actual progress against progress as scheduled; 
(i) issue Interim Payment Certificates; 

(j) attendance at periodic site meetings and monthly progress meetings. 

The required formats to carry out these tasks shall be prepared by the  Engineer and 
submitted to the approval of the Employer. 

(a) approval of contractor's site installation; 

(3). Approval of contractor's programmes, construction techniques and materials 

The responsibility of the  Engineer shall be for, but not limited to, the following tasks: 

(b) approval of equipment temporarily imported by contractor; 
(c) approval of proposed sub-contractors with the prior agreement of the Employer; 
(d) approval of contractor's proposal for traffic management and safety at work sites for 

his equipment; 
(e) approval of contractor's proposal for traffic operational safety for road users; 
(f) approval of work programme based on proposed resources, and updated programmes 

as the case may be; 
(g) approval of the procedures to ensure compliance with the environmental 

management plan; 
(h) approval of the health and safety procedures;  
(i) approval of quantities and calculations established by contractor; 
(j) approval of corrections/modifications of geometric survey, if required; 
(k) approval of earthmoving scheme for earthworks; 
(l) approval of procedures for construction of drainage works; 
(m) approval of proposed sources of materials; 
(n) approval of construction techniques for structures; 
(o) approval of setting-out of the works; 
(p) approval of establishment of contract management documents; 
(q) comparison of work output actually carried out with that presented in the tender and 

discuss with the contractor remedy to possible slippage; 
(r) any other activity related to the approval and review of methods of work and 

methods of management. 
 

(4). Supervising the works 
The responsibilities of the  Engineer shall be for, but not limited to, the following tasks: 
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a) inspect the works to check whether performance complies with specifications and 
drawings; 
b) witness and approve regular tests of materials and of completed works, and order 
additional tests if required; 
c) order the removal of improper or substandard work; 
d) control materials incorporated into the works; 
e) examine and attend the measurement of any work that is about to be covered or 
put out of view before permanent work is placed thereon; 
f) record work site daily events and quantities to pay (subject to geometric and 
quality tests); 
g) attend to the work inspections carried out by the State Authorities in accordance 
with the Moldovan Law; 
h) organise provisional and temporary taking-over of works and submit all 
supervision documents to the taking-over committee according to the Applicable 
Law;  
i) calculate liquidated damages, if necessary; 
j) inspect the works during the defects notification period; 
k) review and approve the Quality Assurance Plan submitted by the Contractor and 
check that are implemented in accordance with the specifications; in particular, the 
Consultant shall verify that all lab tests described in terms of type and frequency are 
carried out by the contractor's laboratory. The  Engineer shall himself check the 
quality of such tests by conducting separate testing to verify the Contractor's 
findings; 
l) the  Engineer shall promptly analyse the claims submitted by the Contractor, 
conduct consultations and evaluate them in accordance with the contract 
m) the  Engineer shall immediately report to the Employer any event or dispute which 
requires the intervention of the Employer and will assist the Employer in resolving 
any site dispute. 
n) supervise the Contractor in all matters concerning safety and care of works; 
o) issuing of Taking-Over Certificates for partial or substantial completion; 
p) prepare final statement of accounts; 
q) recommend returns of guarantees and retention; 
r) supervise, verify and correct, if necessary, the Contractor's "as-built" drawings. 

 

If during the construction period, field conditions have been exceptionally modified and 
require accordingly a modification of the related drawings, in that event, the Engineer 
shall be responsible for the calculation and drawings resulting from the modification. 

(5). Technical assistance during works execution 
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However, if this exceptional situation occurs the Engineer shall request the approval of 
the Employer by mean of a special report showing the necessity of such amendment. 
Should the Employer agree with the Engineer arguments, the Parties shall sign an 
Addendum to this contract, describing in details additional task to be performed and 
stipulating remuneration therefore.  
 
The Engineer shall be responsible to assure  the quantities and quality of the works 
associated with such modifications.  
 

 
 (6). Short-term expertise 

The number and type of specialists to be mobilised will be agreed between the Employer 
and the Consultant as the need arises. For estimating purposes, a number of individual 
expert visits and a global number of man-months are to be shown in the proposal and the 
Consultant should also enter a man-month rate and appropriate short time per diem and 
round trip air ticket cost total of 10 man-months should be included in Proposal for a total 
of 10 missions Short term experts may only be mobilised upon the written consent of 
State Road Administration and must provide mission reports prior to their demobilisation. 

 
Short-term experts may be required in the following areas: 
- geology; 
- environmental expertise; 
- specific equipment expertise; 
- hydrology; 
- hydraulics; 
- claim expertise; 
- legal adviser; 
- financial experts; 
- traffic safety. 
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Section 6.  Standard Forms of Contract 

 
The attached Form of Contract shall be used.



 

 

CONTRACT FOR CONSULTANTS’ SERVICES 
 

Time-Based 
 
 
 
 

between 
 
 
 
 
 
 

I.S. Administratia de Stat a Drumurilor 
[name of the Client] 

 
 
 
 
 
 

and 
 
 
 
 
 
 

[name of the Consultant] 
 
 
 
 
 
 

Dated:  
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I.  FORM OF CONTRACT 
 
TIME-BASED 
 
(Text in brackets [ ] is optional; all notes should be deleted in final text) 
 
 
This CONTRACT (hereinafter called the “Contract”) is made the [day] day of the month of 
[month], [year], between, on the one hand, [name of client] (hereinafter called the “Client”) and, on 
the other hand, [name of Consultant] (hereinafter called the “Consultant”). 
 
[Note: If the Consultant consist of more than one entity, the above should be partially amended to 
read as follows: “…(hereinafter called the “Client”) and, on the other hand, a joint 
venture/consortium/association consisting of the following entities, each of which will be jointly 
and severally liable to the Client for all the Consultant’s obligations under this Contract, namely, 
[name of Consultant] and [name of Consultant] (hereinafter called the “Consultant”).] 
 
WHEREAS 

 
(a) the Client has requested the Consultant to provide certain consulting services as 

defined in this Contract (hereinafter called the “Services”); 
 
(b) the Consultant, having represented to the Client that he has the required professional 

skills, and personnel and technical resources, has agreed to provide the Services on the 
terms and conditions set forth in this Contract; 

 
(c) the Client has received a loan from European Bank for Reconstruction and 

Development (EBRD) towards the cost of the Services and intends to apply a portion 
of the proceeds of this loan to eligible payments under this Contract, it being 
understood (i) that payments by the Bank will be made only at the request of the Client 
and upon approval by the Bank, (ii) that such payments will be subject, in all respects, 
to the terms and conditions of the agreement providing for the loan, and (iii) that no 
party other than the Client shall derive any rights from the agreement providing for the 
loan or have any claim to the loan proceeds; 

 
NOW THEREFORE the parties hereto hereby agree as follows: 
 
1. The following documents attached hereto shall be deemed to form an integral part of this 

Contract: 
 

(a) The General Conditions of Contract; 
(b) The Special Conditions of Contract; 
(c) The following Appendices:   

 
Appendix A:  Description of the Services  
Appendix B:  Reporting Requirements  
Appendix C:  Key Personnel and Subconsultants  
Appendix D:  Medical Certificate   Not used 
Appendix E:  Hours of Work for Key Personnel  
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Appendix F:  Duties of the Client  
Appendix G:  Cost Estimates in Foreign Currency  
Appendix H:  Cost Estimates in Local Currency   Not used 
Appendix I:  Form of Guarantee for Advance Payments  

   Appendix J:  Sample of Payment Invoice 
 
2. The mutual rights and obligations of the Client and the Consultant shall be as set forth in the 

Contract, in particular: 
 

(a) the Consultants shall carry out the Services in accordance with the provisions of the 
Contract; and 

(b) the Client shall make payments to the Consultant accordance with the provisions of 
the Contract. 

 
 
IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 
respective names as of the day and year first above written. 
 
For and on behalf of [name of Client] 
 
  
[Authorized Representative] 
 
For and on behalf of [name of Consultant] 
 
  
[Authorized Representative] 
 
[Note:  If the Consultant consists of more than one entity, all these entities should appear as 
signatories, e.g., in the following manner:]
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II. GENERAL CONDITIONS OF CONTRACT 

1.  GENERAL PROVISIONS 

 
1.1 Definitions Unless the context otherwise requires, the following terms whenever 

used in this Contract have the following meanings: 

(a) “Applicable Law” means the laws and any other instruments 
having the force of law in the Government’s country, or in such 
other country as may be specified in the Special Conditions of 
Contract (SC), as they may be issued and in force from time to 
time. 

(b) “Bank” means the European Bank for Reconstruction and 
Development (EBRD).  

(c) “Consultant” means any private or public entity that will 
provide the Services to the Client under the Contract. 

(d) “Contract” means the Contract signed by the Parties and all the 
attached documents listed in its Clause 1, that is these General 
Conditions (GC), the Special Conditions (SC), and the 
Appendices. 

(e) “Day” means calendar day. 

(f) “Effective Date” means the date on which this Contract comes 
into force and effect pursuant to Clause GC 2.1. 

(g) “Foreign Currency” means any currency other than the 
currency of the Client’s country. 

(h) “GC” means these General Conditions of Contract. 

(i) “Government” means the Government of the Client’s country. 

(j) “Local Currency” means the currency of the Client’s country. 

(k) “Member” means any of the entities that make up the joint 
venture/consortium/association; and “Members” means all 
these entities. 

(l) “Party” means the Client or the Consultant, as the case may be, 
and “Parties” means both of them. 

(m) “Personnel” means professionals and support staff provided by 
the Consultants or by any Sub-Consultants and assigned to 
perform the Services or any part thereof; “Foreign Personnel” 
means such professionals and support staff who at the time of 
being so provided had their domicile outside the Government’s 
country; “Local Personnel” means such professionals and 
support staff who at the time of being so provided had their 
domicile inside the Government’s country; and “Key 
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Personnel” means the Personnel referred to in Clause GC 
4.2(a). 

(n) “Reimbursable expenses” means all assignment-related costs 
other than Consultant’s remuneration. 

(o) “SC” means the Special Conditions of Contract by which the 
GC may be amended or supplemented. 

(p) “Services” means the work to be performed by the Consultant 
pursuant to this Contract, as described in Appendix A hereto. 

(q) “Sub-Consultants” means any person or entity to whom/which 
the Consultant subcontracts any part of the Services. 

(r) “Third Party” means any person or entity other than the 
Government, the Client, the Consultant or a Sub-Consultant. 

(s) “In writing” means communicated in written form with proof of 
receipt. 

 
1.2 Relationship 

Between the 
Parties 

 

Nothing contained herein shall be construed as establishing a 
relationship of master and servant or of principal and agent as 
between the Client and the Consultant.  The Consultant, subject to 
this Contract, has complete charge of Personnel and Sub-Consultants, 
if any, performing the Services and shall be fully responsible for the 
Services performed by them or on their behalf hereunder. 

1.3 Law Governing 
Contract 

This Contract, its meaning and interpretation, and the relation 
between the Parties shall be governed by the Applicable Law. 

1.4 Language This Contract has been executed in the language specified in the SC, 
which shall be the binding and controlling language for all matters 
relating to the meaning or interpretation of this Contract. 

1.5 Headings The headings shall not limit, alter or affect the meaning of this 
Contract. 

1.6 Notices 1.6.1 Any notice, request or consent required or permitted to be 
given or made pursuant to this Contract shall be in writing.   
Any such notice, request or consent shall be deemed to have 
been given or made when delivered in person to an authorized 
representative of the Party to whom the communication is 
addressed, or when sent to such Party at the address specified 
in the SC. 

1.6.2 A Party may change its address for notice hereunder by 
giving the other Party notice in writing of such change to the 
address specified in the SC. 

1.7 Location The Services shall be performed at such locations as are specified in 
Appendix A hereto and, where the location of a particular task is not 
so specified, at such locations, whether in the Government’s country 
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or elsewhere, as the Client may approve. 

1.8 Authority of 
Member in 
Charge 

In case the Consultant consists of a joint venture/consortium/ 
association of more than one entity, the Members hereby authorize 
the entity specified in the SC to act on their behalf in exercising all 
the Consultant’s rights and obligations towards the Client under this 
Contract, including without limitation the receiving of instructions 
and payments from the Client. 

1.9 Authorized 
Representatives 

Any action required or permitted to be taken, and any document 
required or permitted to be executed under this Contract by the Client 
or the Consultant may be taken or executed by the officials specified 
in the SC. 

1.10 Taxes and Duties The Consultant, Sub-Consultants and Personnel shall pay such 
indirect taxes, duties, fees and other impositions levied under the 
Applicable Law as specified in the SC. 

1.11 Fraud and 
Corruption 

If the Client determines that the Consultant and/or its Personnel, 
sub-contractors, sub-consultants, services providers and suppliers 
has engaged in corrupt, fraudulent, collusive, coercive practices, in 
competing for or in executing the Contract, then the Client may, 
after giving 14 days notice to the Consultant, terminate the 
Consultant's employment under the Contract, and the provisions of 
Clause 2 shall apply as if such expulsion had been made under Sub-
Clause 2.9.1(d). 

Should any Personnel of the Consultant be determined to have 
engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practice during the execution of the Contract, then that Personnel 
shall be removed in accordance with Sub-Clause 4.5. 

1.11.1 Definitions For the purposes of this Sub-Clause, the terms set-forth below are 
defined as follows:  

(i)  “corrupt practice” is the offering, giving, receiving or 
soliciting, directly or indirectly, of anything of value to 
influence improperly the actions of another party; 

(ii)  “fraudulent practice” is any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii)  “collusive practice” is an arrangement between two or more 
parties designed to achieve an improper purpose, including to 
influence improperly the actions of another party; 

(iv) “coercive practice” is impairing or harming, or threatening to 
impair or harm, directly or indirectly, any party or the property 
of the party to influence improperly the actions of a party. 

1.11.2 Commis-
sions and 
Fees 

The Client will require the successful Consultants to disclose any 
commissions or fees that may have been paid or are to be paid to 
agents, representatives, or commission agents with respect to the 
selection process or execution of the contract.  The information 
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disclosed must include at least the name and address of the agent, 
representative, or commission agent, the amount and currency, and 
the purpose of the commission or fee. 

2.  COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF 
CONTRACT 

 
2.1 Effectiveness of 

Contract 
This Contract shall come into force and effect on the date (the 
“Effective Date”) of the Client’s notice to the Consultants instructing 
the Consultants to begin carrying out the Services.  This notice shall 
confirm that the effectiveness conditions, if any, listed in the SC have 
been met. 
 

2.2 Termination of 
Contract for 
Failure to 
Become Effective 

If this Contract has not become effective within such time period 
after the date of the Contract signed by the Parties as shall be 
specified in the SC, either Party may, by not less than four (4) weeks’ 
written notice to the other Party, declare this Contract to be null and 
void, and in the event of such a declaration by either Party, neither 
Party shall have any claim against the other Party with respect hereto. 
 
 
 

2.3  Commencement 
of Services 

The Consultants shall begin carrying out the Services at the end of 
such time period after the Effective Date as shall be specified in the 
SC. 
 

2.4 Expiration of 
Contract 

Unless terminated earlier pursuant to Clause GC 2.9 hereof, this 
Contract shall terminate at the end of such time period after the 
Effective Date as shall be specified in the SC. 
 

2.5 Entire 
Agreement 

This Contract contains all covenants, stipulations and provisions 
agreed by the Parties.  No agent or representative of either Party has 
authority to make, and the Parties shall not be bound by or be liable 
for, any statement, representation, promise or agreement not set forth 
herein. 
 

2.6 Modification Modification of the terms and conditions of this Contract, including 
any modification of the scope of the Services, may only be made by 
written agreement between the Parties and shall not be effective until 
the consent of the Bank or of the Association, as the case may be, has 
been obtained.  Pursuant to Clause GC 7.2 hereof, however, each 
Party shall give due consideration to any proposals for modification 
made by the other Party. 
 

2.7 Force Majeure  
 

2.7.1   Definition (a) For the purposes of this Contract, “Force Majeure” means an 
event which is beyond the reasonable control of a Party, and 
which makes a Party’s performance of its obligations hereunder 
impossible or so impractical as reasonably to be considered 
impossible in the circumstances, and includes, but is not limited 
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to, war, riots, civil disorder, earthquake, fire, explosion, storm, 
flood or other adverse weather conditions, strikes, lockouts or 
other industrial action (except where such strikes, lockouts or 
other industrial action are within the power of the Party 
invoking Force Majeure to prevent), confiscation or any other 
action by government agencies. 

 
(b) Force Majeure shall not include (i) any event which is caused 

by the negligence or intentional action of a Party or such 
Party’s Subconsultants or agents or employees, nor (ii) any 
event which a diligent Party could reasonably have been 
expected to both (A) take into account at the time of the 
conclusion of this Contract and (B) avoid or overcome in the 
carrying out of its obligations hereunder. 

 
(c) Force Majeure shall not include insufficiency of funds or 

failure to make any payment required hereunder. 
 

2.7.2  No Breach of 
Contract 

The failure of a Party to fulfill any of its obligations hereunder shall 
not be considered to be a breach of, or default under, this Contract 
insofar as such inability arises from an event of Force Majeure, 
provided that the Party affected by such an event has taken all 
reasonable precautions, due care and reasonable alternative 
measures, all with the objective of carrying out the terms and 
conditions of this Contract. 
 

2.7.3  Measures to be 
Taken 

(a) A Party affected by an event of Force Majeure shall take all 
reasonable measures to remove such Party’s inability to fulfill 
its obligations hereunder with a minimum of delay. 

 
(b) A Party affected by an event of Force Majeure shall notify the 

other Party of such event as soon as possible, and in any event 
not later than fourteen (14) days following the occurrence of 
such event, providing evidence of the nature and cause of such 
event, and shall similarly give notice of the restoration of 
normal conditions as soon as possible. 

 
(c) The Parties shall take all reasonable measures to minimize the 

consequences of any event of Force Majeure. 
 

2.7.4  Extension of 
Time 

Any period within which a Party shall, pursuant to this Contract, 
complete any action or task, shall be extended for a period equal to 
the time during which such Party was unable to perform such action 
as a result of Force Majeure. 
 

2.7.5 Payments During the period of their inability to perform the Services as a result 
of an event of Force Majeure, the Consultants shall be entitled to 
continue to be paid under the terms of this Contract as well as to be 
reimbursed for additional costs reasonably and necessarily incurred 
by them during such period for the purposes of the Services and in 
reactivating the Services after the end of such period. 
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2.7.6 Consultation Not later than thirty (30) days after the Consultants, as the result of 

an event of Force Majeure, have become unable to perform a 
material portion of the Services, the Parties shall consult with each 
other with a view to agreeing on appropriate measures to be taken in 
the circumstances. 
 

2.8 Suspension The Client may, by written notice of suspension to the Consultants, 
suspend all payments to the Consultants hereunder if the Consultants 
fail to perform any of their obligations under this Contract, including 
the carrying out of the Services, provided that such notice of 
suspension (i) shall specify the nature of the failure, and (ii) shall 
request the Consultants to remedy such failure within a period not 
exceeding thirty (30) days after receipt by the Consultants of such 
notice of suspension. 
 
 

2.9 Termination  
 

2.9.1 By the Client The Client may, by not less than thirty (30) days’ written notice of 
termination to the Consultants (except in the event listed in paragraph 
(f) below, for which there shall be a written notice of not less than 
sixty (60) days), such notice to be given after the occurrence of any 
of the events specified in paragraphs (a) through (g) of this Clause 
GC 2.9.1, terminate this Contract: 
 
(a) if the Consultants fail to remedy a failure in the performance of 

their obligations hereunder, as specified in a notice of 
suspension pursuant to Clause 2.8 hereinabove, within thirty 
(30) days of receipt of such notice of suspension or within such 
further period as the Client may have subsequently approved in 
writing; 

 
(b) if the Consultants become (or, if the Consultants consist of 

more than one entity, if any of their Members becomes) 
insolvent or bankrupt or enter into any agreements with their 
creditors for relief of debt or take advantage of any law for the 
benefit of debtors or go into liquidation or receivership whether 
compulsory or voluntary; 

 
(c) if the Consultants fail to comply with any final decision 

reached as a result of arbitration proceedings pursuant to Clause 
GC 8 hereof; 

 
(d) if the Consultants submit to the Client a statement which has a 

material effect on the rights, obligations or interests of the 
Client and which the Consultants know to be false; 

 
(e) if, as the result of Force Majeure, the Consultants are unable to 

perform a material portion of the Services for a period of not 
less than sixty (60) days; or 
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(f) if the Client, in its sole discretion and for any reason 

whatsoever, decides to terminate this Contract. 
 
(g) if the Consultant, in the judgment of the Client, has engaged in 

corrupt or fraudulent practices in competing for or in executing 
the Contract.  For the purpose of this clause: 

 
 “corrupt practice” means the offering, giving, receiving or 

soliciting of anything of value to influence the action of a 
public official in the selection process or in contract execution. 

 
 
 “fraudulent practice” means a misrepresentation of facts in 

order to influence a selection process or the execution of a 
contract to the detriment of the Borrower, and includes 
collusive practice among consultants (prior to or after 
submission of proposals) designed to establish prices at 
artificial non-competitive levels and to deprive the Borrower of 
the benefits of free and open competition. 

 
2.9.2 By the 

Consultants 
The Consultants may, by not less than thirty (30) days’ written notice 
to the Client, such notice to be given after the occurrence of any of 
the events specified in paragraphs (a) through (d) of this Clause GC 
2.9.2, terminate this Contract: 
 
(a) if the Client fails to pay any money due to the Consultants 

pursuant to this Contract and not subject to dispute pursuant to 
Clause GC 8 hereof within forty-five (45) days after receiving 
written notice from the Consultants that such payment is 
overdue; 

 
(b) if the Client is in material breach of its obligations pursuant to 

this Contract and has not remedied the same within forty-five 
(45) days (or such longer period as the Consultants may have 
subsequently approved in writing) following the receipt by the 
Client of the Consultants’ notice specifying such breach; 

 
(c) if, as the result of Force Majeure, the Consultants are unable to 

perform a material portion of the Services for a period of not 
less than sixty (60) days; or 

 
(d) if the Client fails to comply with any final decision reached as a 

result of arbitration pursuant to Clause GC 8 hereof. 
 

2.9.3 Cessation of 
Rights and 
Obligations 

Upon termination of this Contract pursuant to Clauses GC 2.2 or GC 
2.9 hereof, or upon expiration of this Contract pursuant to Clause GC 
2.4 hereof, all rights and obligations of the Parties hereunder shall 
cease, except (i) such rights and obligations as may have accrued on 
the date of termination or expiration, (ii) the obligation of 
confidentiality set forth in Clause GC 3.3 hereof, (iii) the 
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Consultants’ obligation to permit inspection, copying and auditing of 
their accounts and records set forth in Clause GC 3.6(ii) hereof, and 
(iv) any right which a Party may have under the Applicable Law. 
 

2.9.4  Cessation of 
Services 

Upon termination of this Contract by notice of either Party to the 
other pursuant to Clauses GC 2.9.1 or GC 2.9.2 hereof, the 
Consultants shall, immediately upon dispatch or receipt of such 
notice, take all necessary steps to bring the Services to a close in a 
prompt and orderly manner and shall make every reasonable effort to 
keep expenditures for this purpose to a minimum.  With respect to 
documents prepared by the Consultants and equipment and materials 
furnished by the Client, the Consultants shall proceed as provided, 
respectively, by Clauses GC 3.9 or GC 3.10 hereof. 
 

2.9.5  Payment upon 
Termination 

Upon termination of this Contract pursuant to Clauses GC 2.9.1 or 
GC 2.9.2 hereof, the Client shall make the following payments to the 
Consultants: 
 
(a) remuneration pursuant to Clause GC 6 hereof for Services 

satisfactorily performed prior to the effective date of 
termination; 

 
(b) reimbursable expenditures pursuant to Clause GC 6 hereof for 

expenditures actually incurred prior to the effective date of 
termination; and 

 
(c) except in the case of termination pursuant to paragraphs (a) 

through (d) of Clause GC 2.9.1 hereof, reimbursement of any 
reasonable cost incident to the prompt and orderly termination 
of the Contract including the cost of the return travel of the 
Personnel and their eligible dependents. 

 
2.9.6  Disputes about 

Events of 
Termination 

If either Party disputes whether an event specified in paragraphs (a) 
through (e) of Clause GC 2.9.1 or in Clause GC 2.9.2 hereof has 
occurred, such Party may, within forty-five (45) days after receipt of 
notice of termination from the other Party, refer the matter to 
arbitration pursuant to Clause GC 8 hereof, and this Contract shall 
not be terminated on account of such event except in accordance with 
the terms of any resulting arbitral award. 

 
 
3.  OBLIGATIONS OF THE CONSULTANT 

 
3.1 General  

 
3.1.1 Standard of 

Performance 
The Consultants shall perform the Services and carry out their 
obligations hereunder with all due diligence, efficiency and 
economy, in accordance with generally accepted professional 
techniques and practices, and shall observe sound management 
practices, and employ appropriate advanced technology and safe and 
effective equipment, machinery, materials and methods.  The 
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Consultants shall always act, in respect of any matter relating to this 
Contract or to the Services, as faithful advisers to the Client, and 
shall at all times support and safeguard the Client’s legitimate 
interests in any dealings with Subconsultants or Third Parties. 
 

3.1.2  Law Governing 
Services 

 
The Consultants shall perform the Services in accordance with the 
Applicable Law and shall take all practicable steps to ensure that any 
Subconsultants, as well as the Personnel of the Consultants and any 
Subconsultants, comply with the Applicable Law.  The Client shall 
notify the Consultants in writing of relevant local customs, and the 
Consultants shall, after such notification, respect such customs. 
 

3.2 Conflict of 
Interests 

 
 

3.2.1 Consultants Not 
to Benefit from 
Commissions, 
Discounts, etc. 

The remuneration of the Consultants pursuant to Clause GC 6 hereof 
shall constitute the Consultants’ sole remuneration in connection 
with this Contract or the Services and, subject to Clause GC 3.2.2 
hereof, the Consultants shall not accept for their own benefit any 
trade commission, discount or similar payment in connection with 
activities pursuant to this Contract or to the Services or in the 
discharge of their obligations hereunder, and the Consultants shall 
use their best efforts to ensure that any Subconsultants, as well as the 
Personnel and agents of either of them, similarly shall not receive 
any such additional remuneration. 
 

3.2.2 Procurement 
Rules of Funding  
Agencies 

If the Consultants, as part of the Services, have the responsibility of 
advising the Client on the procurement of goods, works or services, 
the Consultants shall comply with any applicable procurement 
guidelines of the Bank or of the Association, as the case may be, and 
other funding agencies and shall at all times exercise such 
responsibility in the best interest of the Client.  Any discounts or 
commissions obtained by the Consultants in the exercise of such 
procurement responsibility shall be for the account of the Client. 
 

3.2.3 Consultants and 
Affiliates Not to 
Engage in 
Certain 
Activities 

The Consultants agree that, during the term of this Contract and after 
its termination, the Consultants and any entity affiliated with the 
Consultants, as well as any Subconsultant and any entity affiliated 
with such Subconsultant, shall be disqualified from providing goods, 
works or services (other than the Services and any continuation 
thereof) for any project resulting from or closely related to the 
Services. 
 

3.2.4 Prohibition of 
Conflicting 
Activities 

The Consultants shall not engage, and shall cause their Personnel as 
well as their Subconsultants and their Personnel not to engage, either 
directly or indirectly, in any of the following activities: 
 
(a) during the term of this Contract, any business or professional 

activities in the Government’s country which would conflict 
with the activities assigned to them under this Contract; and 
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(b) after the termination of this Contract, such other activities as 
may be specified in the SC. 

 
3.3 Confidentiality The Consultants, their Subconsultants and the Personnel of either of 

them shall not, either during the term or within two (2) years after the 
expiration of this Contract, disclose any proprietary or confidential 
information relating to the Services, this Contract or the Client’s 
business or operations without the prior written consent of the Client. 
 

3.4 Liability of the 
Consultants 

Subject to additional provisions, if any, set forth in the SC, the 
Consultants’ liability under this Contract shall be as provided by the 
Applicable Law. 
 

3.5 Insurance to be 
Taken Out by 
the Consultants 

The Consultants (i) shall take out and maintain, and shall cause any 
Subconsultants to take out and maintain, at their (or the 
Subconsultants’, as the case may be) own cost but on terms and 
conditions approved by the Client, insurance against the risks, and 
for the coverages, as shall be specified in the SC, and (ii) at the 
Client’s request, shall provide evidence to the Client showing that 
such insurance has been taken out and maintained and that the 
current premiums therefor have been paid. 
 

3.6 Accounting, 
Inspection and 
Auditing 

The Consultants (i) shall keep accurate and systematic accounts and 
records in respect of the Services hereunder, in accordance with 
internationally accepted accounting principles and in such form and 
detail as will clearly identify all relevant time changes and costs, and 
the bases thereof (including such bases as may be specifically 
referred to in the SC), and (ii) shall permit the Client or its designated 
representative periodically, and up to one year from the expiration or 
termination of this Contract, to inspect the same and make copies 
thereof as well as to have them audited by auditors appointed by the 
Client and (iii) shall permit the Bank to inspect the Consultant’s 
accounts and records relating to the performance of the Consultant 
and to have them audited by auditors approved by the Bank, if so 
required by the Bank. 
 

3.7 Consultants’ 
Actions 
Requiring 
Client’s Prior 
Approval 

The Consultants shall obtain the Client’s prior approval in writing 
before taking any of the following actions: 
 
(a) appointing such members of the Personnel as are listed in 

Appendix C merely by title but not by name; 
 
(b) entering into a subcontract for the performance of any part of 

the Services, it being understood (i) that the selection of the 
Subconsultant and the terms and conditions of the subcontract 
shall have been approved in writing by the Client prior to the 
execution of the subcontract, and (ii) that the Consultants shall 
remain fully liable for the performance of the Services by the 
Subconsultant and its Personnel pursuant to this Contract; 

 
(c) any other action that may be specified in the SC. 
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3.8 Reporting 

Obligations 
The Consultants shall submit to the Client the reports and documents 
specified in Appendix B hereto, in the form, in the numbers and 
within the time periods set forth in the said Appendix. 
 

3.9 Documents 
Prepared by the 
Consultants to be 
the Property of 
the Client 

All plans, drawings, specifications, designs, reports, other documents 
and software prepared by the Consultants for the Client under this 
Contract shall become and remain the property of the Client, and the 
Consultants shall, not later than upon termination or expiration of 
this Contract, deliver all such documents to the Client, together with 
a detailed inventory thereof.  The Consultants may retain a copy of 
such documents and software.  Restrictions about the future use of 
these documents and software, if any, shall be specified in the SC. 
 

3.10 Equipment and 
Materials 
Furnished by the 
Client 

Equipment and materials made available to the Consultants by the 
Client, or purchased by the Consultants with funds provided by the 
Client, shall be the property of the Client and shall be marked 
accordingly.  Upon termination or expiration of this Contract, the 
Consultants shall make available to the Client an inventory of such 
equipment and materials and shall dispose of such equipment and 
materials in accordance with the Client’s instructions.  While in 
possession of such equipment and materials, the Consultants, unless 
otherwise instructed by the Client in writing, shall insure them at the 
expense of the Client in an amount equal to their full replacement 
value. 

 
 
4.  Consultants’ Personnel and Sub-Consultants 
 
4.1 General The Consultant shall employ and provide such qualified and 

experienced Personnel and Sub-Consultants as are required to carry 
out the Services. 

4.2 Description of 
Personnel 

(a) The title, agreed job description, minimum qualification and 
estimated period of engagement in the carrying out of the 
Services of each of the Consultant’s Key Personnel are 
described in Appendix C.  If any of the Key Personnel has 
already been approved by the Client, his/her name is listed as 
well. 

(b) If required to comply with the provisions of Clause GC 3.1.1 
hereof, adjustments with respect to the estimated periods of 
engagement of Key Personnel set forth in Appendix C may be 
made by the Consultant by written notice to the Client, 
provided (i) that such adjustments shall not alter the originally 
estimated period of engagement of any individual by more 
than 10% or one week, whichever is larger, and (ii) that the 
aggregate of such adjustments shall not cause payments under 
this Contract to exceed the ceilings set forth in Clause GC 
6.1(b) of this Contract.  Any other such adjustments shall only 
be made with the Client’s written approval. 
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(c) If additional work is required beyond the scope of the Services 
specified in Appendix A, the estimated periods of engagement 
of Key Personnel set forth in Appendix C may be increased by 
agreement in writing between the Client and the Consultant.  
In case where payments under this Contract exceed the 
ceilings set forth in Clause GC 6.1(b) of this Contract, this 
will be explicitly mentioned in the agreement. 

4.3 Approval of 
Personnel 

The Key Personnel and Sub-Consultants listed by title as well as by 
name in Appendix C are hereby approved by the Client.  In respect of 
other Personnel which the Consultant proposes to use in the carrying 
out of the Services, the Consultant shall submit to the Client for 
review and approval a copy of their Curricula Vitae (CVs).  If the 
Client does not object in writing (stating the reasons for the 
objection) within twenty-one (21) days from the date of receipt of 
such CVs, such Personnel shall be deemed to have been approved by 
the Client. 

4.4 Working Hours, 
Overtime, Leave, 
etc. 

(a) Working hours and holidays for Key Personnel are set forth in 
Appendix C hereto. To account for travel time, Foreign 
Personnel carrying out Services inside the Client’s country 
shall be deemed to have commenced, or finished work in 
respect of the Services such number of days before their 
arrival in, or after their departure from the Client’s country as 
is specified in Appendix C hereto. 

(b) The Key Personnel shall not be entitled to be paid for 
overtime nor to take paid sick leave or vacation leave except 
as specified in Appendix C hereto, and except as specified in 
such Appendix, the Consultant’s remuneration shall be 
deemed to cover these items.  All leave to be allowed to the 
Personnel is included in the staff-months of service set forth in 
Appendix C.  Any taking of leave by Personnel shall be 
subject to the prior approval by the Consultant who shall 
ensure that absence for leave purposes will not delay the 
progress and adequate supervision of the Services. 

4.5 Removal and/or 
Replacement of 
Personnel 

(a) Except as the Client may otherwise agree, no changes shall be 
made in the Personnel.  If, for any reason beyond the 
reasonable control of the Consultant, such as retirement,   
death, medical incapacity, among others, it becomes necessary 
to replace any of the Personnel, the Consultant shall forthwith 
provide as a replacement a person of equivalent or better 
qualifications. 

(b) If the Client (i) finds that any of the Personnel has committed 
serious misconduct or has been charged with having 
committed a criminal action, or (ii) has reasonable cause to be 
dissatisfied with the performance of any of the Personnel, then 
the Consultant shall, at the Client’s written request specifying 
the grounds therefore, forthwith provide as a replacement a 
person with qualifications and experience acceptable to the 
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Client. 

(c) Any of the Personnel provided as a replacement under Clauses 
(a) and (b) above, as well as any reimbursable expenditures 
(including expenditures due to the number of eligible 
dependents) the Consultants may wish to claim as a result of 
such replacement, shall be subject to the prior written 
approval by the Client.  The rate of remuneration applicable to 
a replacement person will be obtained by multiplying the rate 
of remuneration applicable to the replaced person by the ratio 
between the monthly salary to be effectively paid to the 
replacement person and the average salary effectively paid to 
the replaced person in the period of six months prior to the 
date of replacement. Except as the Client may otherwise 
agree, (i) the Consultant shall bear all additional travel and 
other costs arising out of or incidental to any removal and/or 
replacement, and (ii) the remuneration to be paid for any of 
the Personnel provided as a replacement shall not exceed the 
remuneration which would have been payable to the Personnel 
replaced. 

4.6 Resident Project 
Manager 

If required by the SC, the Consultant shall ensure that at all times 
during the Consultant’s performance of the Services in the 
Government’s country a resident project manager, acceptable to the 
Client, shall take charge of the performance of such Services. 

 
5.  OBLIGATIONS OF THE CLIENT 

 
5.1 Assistance and 

Exemptions 
Unless otherwise specified in the SC, the Client shall use its best 
efforts to ensure that the Government shall: 
 
(a) provide the Consultants, Subconsultants and Personnel with 

work permits and such other documents as shall be necessary 
to enable the Consultants, Subconsultants or Personnel to 
perform the Services; 

 
(b) arrange for the Personnel and, if appropriate, their eligible 

dependents to be provided promptly with all necessary entry 
and exit visas, residence permits, exchange permits and any 
other documents required for their stay in the Government’s 
country; 

 
(c) facilitate prompt clearance through customs of any property 

required for the Services and of the personal effects of the 
Personnel and their eligible dependents; 

 
(d) issue to officials, agents and representatives of the 

Government all such instructions as may be necessary or 
appropriate for the prompt and effective implementation of 
the Services; 
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(e) exempt the Consultants and the Personnel and any 
Subconsultants employed by the Consultants for the Services 
from any requirement to register or obtain any permit to 
practice their profession or to establish themselves either 
individually or as a corporate entity according to the 
Applicable Law; 

 
(f) grant to the Consultants, any Subconsultant and the Personnel 

of either of them the privilege, pursuant to the Applicable 
Law, of bringing into the Government’s country reasonable 
amounts of foreign currency for the purposes of the Services 
or for the personal use of the Personnel and their dependents 
and of withdrawing any such amounts as may be earned 
therein by the Personnel in the execution of the Services; and 

 
(g) provide to the Consultants, Subconsultants and Personnel any 

such other assistance as may be specified in the SC. 
 

5.2 Access to Land The Client warrants that the Consultants shall have, free of charge, 
unimpeded access to all land in the Government’s country in 
respect of which access is required for the performance of the 
Services.  The Client will be responsible for any damage to such 
land or any property thereon resulting from such access and will 
indemnify the Consultants and each of the Personnel in respect of 
liability for any such damage, unless such damage is caused by the 
default or negligence of the Consultants or any Subconsultant or 
the Personnel of either of them. 
 

5.3 Change in the 
Applicable Law 

If, after the date of this Contract, there is any change in the 
Applicable Law with respect to taxes and duties which increases or 
decreases the cost incurred by the Consultants in performing the 
Services, then the remuneration and reimbursable expenses 
otherwise payable to the Consultants under this Contract shall be 
increased or decreased accordingly by agreement between the 
Parties hereto, and corresponding adjustments shall be made to the 
ceiling amounts specified in Clause GC 6.1(b). 
 

5.4 Services, 
Facilities and 
Property of the 
Client 

The Client shall make available to the Consultants and the 
Personnel, for the purposes of the Services and free of any charge, 
the services, facilities and property described in Appendix F at the 
times and in the manner specified in said Appendix F, provided 
that if such services, facilities and property shall not be made 
available to the Consultants as and when so specified, the Parties 
shall agree on (i) any time extension that it may be appropriate to 
grant to the Consultants for the performance of the Services, (ii) the 
manner in which the Consultants shall procure any such services, 
facilities and property from other sources, and (iii) the additional 
payments, if any, to be made to the Consultants as a result thereof 
pursuant to Clause GC 6.1(c) hereinafter. 
 

5.5 Payment In consideration of the Services performed by the Consultants 
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under this Contract, the Client shall make to the Consultants such 
payments and in such manner as is provided by Clause GC 6 of this 
Contract. 
 

5.6 Counterpart 
Personnel 

(a) If so provided in Appendix F hereto, the Client shall make 
available to the Consultants, as and when provided in such 
Appendix F, and free of charge, such counterpart personnel to 
be selected by the Client, with the Consultants’ advice, as 
shall be specified in such Appendix F.  Counterpart personnel 
shall work under the exclusive direction of the Consultants.  
If any member of the counterpart personnel fails to perform 
adequately any work assigned to such member by the 
Consultants which is consistent with the position occupied by 
such member, the Consultants may request the replacement of 
such member, and the Client shall not unreasonably refuse to 
act upon such request. 

 
(b) If counterpart personnel are not provided by the Client to the 

Consultants as and when specified in Appendix F, the Client 
and the Consultants shall agree on (i) how the affected part of 
the Services shall be carried out, and (ii) the additional 
payments, if any, to be made by the Client to the Consultants 
as a result thereof pursuant to Clause GC 6.1(c) hereof. 

 

6.  PAYMENTS TO THE CONSULTANT 
 
6.1 Cost Estimates; 

Ceiling Amount 
(a) An estimate of the cost of the Services payable in foreign 

currency is set forth in Appendix G.  An estimate of the cost 
of the Services payable in local currency is set forth in 
Appendix H. 

 
(b) Except as may be otherwise agreed under Clause GC 2.6 and 

subject to Clause GC 6.1(c), payments under this Contract 
shall not exceed the ceilings in foreign currency and in local 
currency specified in the SC.  The Consultants shall notify the 
Client as soon as cumulative charges incurred for the Services 
have reached 80% of either of these ceilings. 

 
(c) Notwithstanding Clause GC 6.1(b) hereof, if pursuant to any 

of the Clauses GC 5.3, 5.4 or 5.6 hereof, the Parties shall 
agree that additional payments in local and/or foreign 
currency, as the case may be, shall be made to the 
Consultants in order to cover any necessary additional 
expenditures not envisaged in the cost estimates referred to in 
Clause GC 6.1(a) above, the ceiling or ceilings, as the case 
may be, set forth in Clause GC 6.1(b) above shall be 
increased by the amount or amounts, as the case may be, of 
any such additional payments. 

 
6.2 Remuneration (a) Subject to the ceilings specified in Clause GC 6.1(b) hereof, 
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and 
Reimbursable 
Expenditures 

the Client shall pay to the Consultants (i) remuneration as set 
forth in Clause GC 6.2(b), and (ii) reimbursable expenditures 
as set forth in Clause GC 6.2(c).  If specified in the SC, said 
remuneration shall be subject to price adjustment as specified 
in the SC. 

 
(b) Remuneration for the Personnel shall be determined on the 

basis of time actually spent by such Personnel in the 
performance of the Services after the date determined in 
accordance with Clause GC 2.3 and Clause SC 2.3 (or such 
other date as the Parties shall agree in writing) (including 
time for necessary travel via the most direct route) at the rates 
referred to, and subject to such additional provisions as are 
set forth, in the SC. 

 
(c) Reimbursable expenditures actually and reasonably incurred 

by the Consultants in the performance of the Services, as 
specified in Clause SC 6.3(b). 

 
6.3 Currency of 

Payment 
(a) Foreign currency payments shall be made in the currency or 

currencies specified as foreign currency or currencies in the 
SC, and local currency payments shall be made in the 
currency of the Government. 

 
(b) The SC shall specify which items of remuneration and 

reimbursable expenditures shall be paid, respectively, in 
foreign and in local currency. 

 
6.4 Mode of Billing 

and Payment 
Billings and payments in respect of the Services shall be made as 
follows: 
 
(a) The Client shall cause to be paid to the Consultants an 

advance payment as specified in the SC, and as otherwise set 
forth below.  The advance payment will be due after 
provision by the Consultants to the Client of a bank guarantee 
by a bank acceptable to the Client in an amount (or amounts) 
and in a currency (or currencies) specified in the SC, such 
bank guarantee (i) to remain effective until the advance 
payment has been fully set off as provided in the SC, and (ii) 
to be in the form set forth in Appendix I hereto or in such 
other form as the Client shall have approved in writing. 

 
(b) As soon as practicable and not later than fifteen (15) days 

after the end of each calendar month during the period of the 
Services, the Consultants shall submit to the Client, in 
duplicate, itemized statements, accompanied by copies of 
receipted invoices, acceptance protocols, vouchers and other 
appropriate supporting materials, of the amounts payable 
pursuant to Clauses GC 6.3 and 6.4 for such month.  Separate 
monthly statements shall be submitted in respect of amounts 
payable in foreign currency and in local currency.  Each such 
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separate monthly statement shall distinguish that portion of 
the total eligible costs which pertains to remuneration from 
that portion which pertains to reimbursable expenditures. 

 
(c) The Client shall cause the payment of the Consultants’ 

monthly statements within sixty (60) days after the receipt by 
the Client of such statements with supporting documents.  
Only such portion of a monthly statement that is not 
satisfactorily supported may be withheld from payment.  
Should any discrepancy be found to exist between actual 
payment and costs authorized to be incurred by the 
Consultants, the Client may add or subtract the difference 
from any subsequent payments.  Interest at the annual rate 
specified in the SC shall become payable as from the above 
due date on any amount due by, but not paid on, such due 
date. 

 
(d) The final payment under this Clause shall be made only after 

the final report and a final statement, identified as such, shall 
have been submitted by the Consultants and approved as 
satisfactory by the Client.  The Services shall be deemed 
completed and finally accepted by the Client and the final 
report and final statement shall be deemed approved by the 
Client as satisfactory ninety (90) calendar days after receipt 
of the final report and final statement by the Client unless the 
Client, within such ninety (90)-day period, gives written 
notice to the Consultants specifying in detail deficiencies in 
the Services, the final report or final statement. The 
Consultants shall thereupon promptly make any necessary 
corrections, and upon completion of such corrections, the 
foregoing process shall be repeated.  Any amount which the 
Client has paid or caused to be paid in accordance with this 
Clause in excess of the amounts actually payable in 
accordance with the provisions of this Contract shall be 
reimbursed by the Consultants to the Client within thirty (30) 
days after receipt by the Consultants of notice thereof.  Any 
such claim by the Client for reimbursement must be made 
within twelve (12) calendar months after receipt by the Client 
of a final report and a final statement approved by the Client 
in accordance with the above. 

 
(e) All payments under this Contract shall be made to the 

accounts of the Consultants specified in the SC. 
 
 
7.  FAIRNESS AND GOOD FAITH 

 
7.1 Good Faith The Parties undertake to act in good faith with respect to each 

other’s rights under this Contract and to adopt all reasonable 
measures to ensure the realization of the objectives of this 
Contract. 
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7.2 Operation of the 

Contract 
The Parties recognize that it is impractical in this Contract to 
provide for every contingency which may arise during the life of 
the Contract, and the Parties hereby agree that it is their intention 
that this Contract shall operate fairly as between them, and without 
detriment to the interest of either of them, and that, if during the 
term of this Contract either Party believes that this Contract is 
operating unfairly, the Parties will use their best efforts to agree on 
such action as may be necessary to remove the cause or causes of 
such unfairness, but no failure to agree on any action pursuant to 
this Clause shall give rise to a dispute subject to arbitration in 
accordance with Clause GC 8 hereof. 
 

8.  SETTLEMENT OF DISPUTES 

8.1 Amicable 
Settlement 

If either Party objects to any action or inaction of the other Party, 
the objecting Party may file a written Notice of Dispute to the other 
Party providing in detail the basis of the dispute.  The Party 
receiving the Notice of Dispute will consider it and respond in 
writing within 14 days after receipt. If that Party fails to respond 
within 14 days, or the dispute cannot be amicably settled within 14 
days following the response of that Party, Clause GC 8.2 shall 
apply. 

8.2 Dispute 
Resolution 

Any dispute between the Parties as to matters arising pursuant to 
this Contract that cannot be settled amicably according to Clause 
GC 8.1 may be submitted by either Party for settlement in 
accordance with the provisions specified in the SC.  
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III.  SPECIAL CONDITIONS OF CONTRACT 
 

Number of GC 
Clause  

Amendments of, and Supplements to, Clauses in the General 
Conditions of Contract 

  
1.1(a) The words “in the Government’s country” are amended to read “in the 

Republic of Moldova.” 
 

1.4 The language is English. 
 

1.6.1 The addresses are: 
 
Client: I.S. “Administratia de Stat a Drumurilor” 
Attention: Mr. Vitalie Panurco 
Cable address: 12 A Bucuriei str., MD2004, Chisinau 
Telex: +373 22 74 36 31 
Facsimile: +373 22 74 12 19 
 
Consultants:   
Attention:   
Cable address:   
Telex:   
Facsimile:   
 

1.6.2 Notice will be deemed to be effective as follows: 
 
(a) in the case of personal delivery or registered mail, on delivery; and 
 
(d) in the case of facsimiles, 24  hours following confirmed 

transmission. 
 

1.8 The Member in Charge is [name of member]. 
 

1.9 The Authorized Representatives are: 
 
For the Client: Mr. Vitalie Panurco 
  
For the Consultants:   
 

1.10 The Client warrants that the Consultants, the Subconsultants and the 
Personnel shall be exempt from (or that the Client shall pay on behalf of 
the Consultants, the Subconsultants and the Personnel, or shall reimburse 
the Consultants, the Subconsultants and the Personnel for) any taxes, 
duties, fees, levies and other impositions imposed, under the Applicable 
Law, on the Consultants, the Subconsultants and the Personnel in respect 
of: 
 
(a) any payments whatsoever made to the Consultants, Subconsultants 
and the Personnel (other than nationals of the Government or permanent 
residents of the Government’s country), in connection with the carrying 
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out of the Services; 
 
(b) any equipment, materials and supplies brought into the 
Government’s country by the Consultants or Subconsultants for the 
purpose of carrying out the Services and which, after having been brought 
into such territories, will be subsequently withdrawn therefrom by them; 
 
(c) any equipment imported for the purpose of carrying out the 
Services and paid for out of funds provided by the Client and which is 
treated as property of the Client; 
 
(d) any property brought into the Government’s country by the 
Consultants, any Subconsultants or the Personnel (other than nationals of 
the Government or permanent residents of the Government’s country), or 
the eligible dependents of such Personnel for their personal use and which 
will subsequently be withdrawn therefrom by them upon their respective 
departure from the Government’s country, provided that: 
 
(1) the Consultants, Subconsultants and Personnel, and their eligible 
dependents, shall follow the usual customs procedures of the Government 
in importing property into the Government’s country; and 
 
(2) if the Consultants, Subconsultants or Personnel, or their eligible 
dependents, do not withdraw but dispose of any property in the 
Government’s country upon which customs duties and taxes have been 
exempted, the Consultants, Subconsultants or Personnel, as the case may 
be, (i) shall bear such customs duties and taxes in conformity with the 
regulations of the Government, or (ii) shall reimburse them to the Client if 
they were paid by the Client at the time the property in question was 
brought into the Government’s country. 
 
The Consultant shall not be entitled to such tax exemption, payment of 
taxes on its behalf by the Client or reimbursement thereof if the 
Consultant does not provide to the Client supporting documents 
confirming that the equipment, materials and supplies referred to in sub-
paragraph (b) above have been cleared by customs in the Consultant’s 
name or supporting documents issued by the equipment vendor in the 
name of the Consultant for the equipment referred to in sub-paragraph (c) 
above. 

 
2.1 The effectiveness conditions are the following: 

i. no objection to this contract by the Banks; 
ii. receipt by the Client of no objection from the Bank with 

regard to award of the Works Contract. 
  
 

2.2 The time period shall be three months or such other time period as the 
parties may agree in writing. 
 

2.3 The time period shall be 15 days or such other time period as the parties 
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may agree in writing. 
 

2.4 The time period shall be forty (40) months or such other time period as 
the parties may agree in writing. 
 

3.2.4(b) “For a period of two years after the expiration of this Contract, the 
Consultants shall not engage, and shall cause their Personnel as well as 
their Subconsultants and their Personnel not to engage, in the activity of a 
purchaser (directly or indirectly) of the assets on which they advised the 
Client under this Contract nor in the activity of an adviser (directly or 
indirectly) of potential purchasers of such assets.  The Consultants also 
agree that their affiliates shall be disqualified for the same period of time 
from engaging in the said activities.” 
 

3.4  Limitation of the Consultants’ Liability towards the Client 
 
(a) Except in case of gross negligence or willful misconduct on the 
part of the Consultants or on the part of any person or firm acting on 
behalf of the Consultants in carrying out the Services, the Consultants, 
with respect to damage caused by the Consultants to the Client’s property, 
shall not be liable to the Client: 
 
(i) for any indirect or consequential loss or damage; and 
 
(ii) for any direct loss or damage that exceeds (A) the total payments 
for professional fees and reimbursable expenditures made or expected to 
be made to the Consultants hereunder, or (B) the proceeds the Consultants 
may be entitled to receive from any insurance maintained by the 
Consultants to cover such a liability, whichever of (A) or (B) is higher. 
 
(b) This limitation of liability shall not affect the Consultants’ 
liability, if any, for damage to Third Parties caused by the Consultants or 
any person or firm acting on behalf of the Consultants in carrying out the 
Services.” 

 
3.5 The risks and the coverages shall be as follows: 

 
(a) Third Party motor vehicle liability insurance in respect of motor 

vehicles operated in the Government’s country by the Consultants 
or their Personnel or any Subconsultants or their Personnel, with a 
minimum coverage of Euro 10,000; 

 
(b) Third Party liability insurance, with a minimum coverage of Euro 

10,000; 
 
(c) professional liability insurance, with a minimum coverage of 

contract amount equivalent; 
 
(d) employer’s liability and workers’ compensation insurance in 

respect of the Personnel of the Consultants and of any 
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Subconsultant, in accordance with the relevant provisions of the 
Applicable Law, as well as, with respect to such Personnel, any 
such life, health, accident, travel or other insurance as may be 
appropriate; and 

 
(e) insurance against loss of or damage to (i) equipment purchased in 

whole or in part with funds provided under this Contract, (ii) the 
Consultants’ property used in the performance of the Services, and 
(iii) any documents prepared by the Consultants in the performance 
of the Services. 

 
3.7(c) The other actions are: taking any action under a civil works contract 

designating the Consultants as “Engineer,” for which action, pursuant to 
such civil works contract, the written approval of the Client as 
“Employer” is required 
 

3.9 The Consultants shall not use these documents for purposes unrelated to 
this Contract without the prior written approval of the Client. 

 
4.6 The person designated as resident project manager in Appendix C shall 

serve in that capacity, as specified in Clause GC 4.6 
 

5.1 Not applicable 
 

6.1(b)  The ceiling in foreign currency or currencies is:  [amount] 
 
The ceiling in local currency is:  Not applicable 
 

6.2(b)(ii) 
 

The rates for Foreign Personnel to be paid in foreign currency are set forth 
in Appendix G.  
 

6.2(c) 
 

The Reimbursable expenses to be paid in foreign currency are set forth in 
Appendix G. 

6.3 The foreign currency shall be EURO 
 

6.4(a) 
 

The following provisions shall apply to the advance payment and the 
advance payment guarantee: 
(1) An advance payment [of 15% of the contract amount in foreign 

currency] shall be made within 60 days after the Effective Date.  
The advance payment will be set off by the Client in equal 
installments against the statements for the first fourteen months of 
the Services until the advance payment has been fully set off. 

(2) The bank guarantee shall be in the amount and in the currency of the 
foreign currency portion of the advance payment  

 
6.4(c) 
 

The interest rate is:  EURIBOR+1%. 
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6.4(e) The accounts are for foreign currency:  [insert account] 
 
 

8.2 Disputes shall be settled by arbitration in accordance with the following 
provisions: 

1. Selection of Arbitrators.  Each dispute submitted by a Party to 
arbitration shall be heard by a sole arbitrator or an arbitration panel 
composed of three arbitrators, in accordance with the following 
provisions: 
(a) Where the Parties agree that the dispute concerns a technical 

matter, they may agree to appoint a sole arbitrator or, failing 
agreement on the identity of such sole arbitrator within thirty 
(30) days after receipt by the other Party of the proposal of a 
name for such an appointment by the Party who initiated the 
proceedings, either Party may apply to Federation 
Internationale des Ingenieurs-Conseil (FIDIC) of Lausanne, 
Switzerland for a list of not fewer than five nominees and, on 
receipt of such list, the Parties shall alternately strike names 
there from, and the last remaining nominee on the list shall be 
the sole arbitrator for the matter in dispute.  If the last 
remaining nominee has not been determined in this manner 
within sixty (60) days of the date of the list,  Federation 
Internationale des Ingenieurs-Conseil (FIDIC) of Lausanne, 
Switzerland shall appoint, upon the request of either Party and 
from such list or otherwise, a sole arbitrator for the matter in 
dispute. 

 
(b) Where the Parties do not agree that the dispute concerns a 

technical matter, the Client and the Consultant shall each 
appoint one arbitrator, and these two arbitrators shall jointly 
appoint a third arbitrator, who shall chair the arbitration panel.  
If the arbitrators named by the Parties do not succeed in 
appointing a third arbitrator within thirty (30) days after the 
latter of the two arbitrators named by the Parties has been 
appointed, the third arbitrator shall, at the request of either 
Party, be appointed by the International Chamber of 
Commerce, Paris .  

 
(c) If, in a dispute subject to Clause SC 8.2 1.(b), one Party fails to 

appoint its arbitrator within thirty (30) days after the other 
Party has appointed its arbitrator, the Party which has named 
an arbitrator may apply to the the International Chamber of 
Commerce, Paris  to appoint a sole arbitrator for the matter in 
dispute, and the arbitrator appointed pursuant to such 
application shall be the sole arbitrator for that dispute. 

 
2. Rules of Procedure.  Except as stated herein, arbitration proceedings 

shall be conducted in accordance with the rules of procedure for 
arbitration of the United Nations Commission on International Trade 
Law (UNCITRAL) as in force on the date of this Contract. 
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3. Substitute Arbitrators.  If for any reason an arbitrator is unable to 

perform his function, a substitute shall be appointed in the same 
manner as the original arbitrator. 

 
4. Nationality and Qualifications of Arbitrators.  The sole arbitrator or 

the third arbitrator appointed pursuant to paragraphs (a) through (c) 
of Clause SC 8.2 1 hereof shall be an internationally recognized 
legal or technical expert with extensive experience in relation to the 
matter in dispute and shall not be a national of the Consultant’s 
home country [Note:  If the Consultant consists of more than one 
entity, add:  or of the home country of any of their Members or 
Parties] or of the Government’s country.  For the purposes of this 
Clause, “home country” means any of: 

 
(a) the country of incorporation of the Consultant [Note: If the 

Consultant consists of more than one entity, add: or of any of 
their Members or Parties]; or 

 
(b) the country in which the Consultant’s [or any of their 

Members’ or Parties’] principal place of business is located; or  
(c) the country of nationality of a majority of the Consultant’s [or 

of any Members’ or Parties’] shareholders; or 
 
(d) the country of nationality of the Sub-Consultants concerned, 

where the dispute involves a subcontract. 
 

5. Miscellaneous.  In any arbitration proceeding hereunder: 
 

(a) proceedings shall, unless otherwise agreed by the Parties, be 
held in Switzerland; 

 
(b) the English language shall be the official language for all 

purposes; and 
 
(c) the decision of the sole arbitrator or of a majority of the 

arbitrators (or of the third arbitrator if there is no such 
majority) shall be final and binding and shall be enforceable in 
any court of competent jurisdiction, and the Parties hereby 
waive any objections to or claims of immunity in respect of 
such enforcement. 
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Model Form I 
See Clause SC 6.2(b)(i) 

 
Consulting Firm: Country: 
Assignment: Date: 
 
Consultants’ Representations Regarding Costs and Charges 
 
We hereby confirm that (a) the basic salaries indicated below are taken from the firm’s payroll 
records and reflect the current salaries of the staff members listed which have not been raised other 
than within the normal annual salary increase policy as applied to all the firm’s staff; (b) attached 
are true copies of the latest salary slips of the staff members listed; (c) the away from headquarters 
allowances indicated below are those that the Consultants have agreed to pay for this assignment to 
the staff members listed; (d) the factors listed below for social charges and overhead are based on 
the firm’s average cost experiences for the latest three years as represented by the firm’s financial 
statements; and (e) said factors for overhead and social charges do not include any bonuses or other 
means of profit-sharing. 
 

(Expressed in [name of currency]) 
 

Name Position Basic Salary per 
Working 

Month/Day/Year 

Social 
Charges1 

Overhead1 Away from 
Headquarters 
Allowance 

  (a) (b) (c) (f) 
      
      

etc.      
 
1 Expressed as a percentage of (a). 

 
 
  
[Name of Consulting Firm] 
 
    
Signature of Authorized Representative Date 
 
Name:    
 
Title:    
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Model Form II 
See Notes to Form on preceding page and to Clause SC 6.2(b)(i) 

 
 

Breakdown of Agreed Fixed Rates in Consultants’ Contract 
 
We hereby confirm that we have agreed to pay to the staff members listed, who will be involved in this assignment, the basic salaries and away from 
headquarters allowances (if applicable) indicated below: 
 

(Expressed in [name of currency]) 
 

Name Position Basic Salary per 
Working 

Month/Day/Year 

Social 
Charges1 

Overhead1 Subtotal Fee2 Away from 
Headquarters 
Allowance 

Agreed Fixed 
Rate per Working 
Month/Day/Hour 

Agreed 
Fixed 
Rate1 

  (a) (b) (c) (d) (e) (f) (g) (h) 
          
          
etc.          
 
1 Expressed as a percentage of (a). 
2 Expressed as a percentage of (d). 

 
 
    
Signature Date 
 
Name:    
 
Title:    
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IV.  APPENDICES 
 
 

Appendix A—Description of the Services 
 
Note:  This Appendix will include the final Terms of Reference worked out by the Client and the 
Consultants during technical negotiations, dates for completion of various tasks, place of 
performance for different tasks, specific tasks to be approved by Client, etc. 
 
 
 

Appendix B—Reporting Requirements 
 
Note:  List format, frequency, and contents of reports; persons to receive them; dates of 
submission; etc. This Appendix may be subject to change during technical negotiations between 
the Client and the Consultants.   
 
Any routine correspondence directed or copied to the Employer shall be in the language of the 
Works Contract (English) and shall include a translation into Romanian.  
 
During the period of the services, the Consultant will provide the Client with the following 
reports (2 copies in Romanian and 4 copies in English in all cases): 
 
(1) Inception Report

(2) 

 to be submitted within one month of the Effective Date showing 
Consultant’s models for the monthly reports, Interim Payment Certificates, refine staff 
mobilisation schedule, time reporting systems, define the responsibilities to be delegated, 
establish the communication procedures with the employer etc.  

Work Programme report

a) copy of the Contractor’s detailed cash flaw estimate, in monthly periods, of all 
payments to which the Contractor will be entitled under the Contract; 

 within 28 days of issuance of the Engineer’s consent to the 
Contractor’s Work Programme, the Engineer shall submit a report to the Employer 
(Engineer’s Work Programme Report), which shall include: 

b) copy of the Contractor’s detailed time programme showing the order in which the 
Contractor intends to carry out the Works, including general description of the 
methods which the Contractor intends to adopt, and of the major stages, in the 
execution of the Works and other information as may be deemed necessary and 
appropriate by the Engineer; 

c) a supporting report which shall include:  

• a list of critical path items and the related Contractor’s estimate of delivery 
periods, accompanied with the Engineer’s estimate of the latest delivery 
periods for each critical path item to warrant the completion in accordance 
with the Contract; 

• for the manufacture of each main item of Plant and Materials, the name of 
the manufacturer,  manufacture location and the expected dates of:  

− commencement of manufacture;  
− Contractor’s  and/or the Engineer’s inspections and tests; and 
− shipment and arrival at the Site; 
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• the materials and plant selected by the Engineer for inspections and tests 
including an appropriate specification of the tests to be carried out and 
the associated arrangements; 

• the names and particulars of the Contractor’s representative and other 
superintendence personnel approved by the Engineer in accordance with 
the Contract; 

• the names of Subcontractors consented by the Engineer in accordance 
with the Contract  and for each Subcontractor the cost and quantity of the 
subcontracted Works; this section shall include a brief justification for 
the Engineer’s consent; 

• copies of all notices, consents, approvals, certificates or determinations 
given or issued by the Engineer within the reported period; and  

• other information as may be required by the Employer.  
 

(3) Monthly Progress Report

 

 The Engineer shall prepare and submit to the Employer monthly 
progress reports.   The first report shall cover the period up to the end of the first calendar 
month following the Engineer’s Work Programme Report.  Each monthly progress report 
shall include: 

(a) a brief summary information about any events or circumstances which, in the 
Engineer’s opinion, may create sufficient grounds for any time and/or cost 
overrun under the Contract and the Engineer’s recommendation of the measures 
being (or to be) adopted  to overcome such events or circumstances and the 
contractual basis therefore; 

(b) comparison in the form of a chart showing the Contractor’s original cumulative 
cash flow estimate, in monthly periods, of all payments to which the Contractor 
will be entitled under the Contract and the actual payments certified by the 
Engineer up to the end of the reporting period. In the event of the cumulative 
amount of the actual monthly payment certificates being lower than the 
Contractor’s estimate, the Engineer shall accompany the chart with a supporting 
report and provide: 

− details of any events or circumstances  that have caused the discrepancy; 
− an assessment of the significance of such events or circumstances, 

including the Engineer’s opinion, on whether these may jeopardise the 
completion in accordance with the Contract; 

− a  report on the measures being (or to be) adopted  to overcome delays in 
respect of each event or circumstances and the contractual basis therefore 

(c) comparison of the actual percentage completion of delivery compared with the 
planned for each critical path item identified in the Engineer’s Work Programme 
Report; where any delivery is behind the programme, the Engineer shall give 
comments on the likely consequences and state the remedial action being (or to 
be) taken; 

(d) comparison of the actual percentage completion of delivery compared with the 
planned for each main item of Plant and Materials, if not included in the  list of  
critical path items; 
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(e) information about the use of provisional sums and an appropriate justification 
therefore; 

(f) photographs showing the status of manufacture and of progress on the Site; 

(g) copies of quality assurance documents, test results and certificates of materials; 

(h) safety statistics, including details of any hazardous incidents and activities relating 
to environmental aspects and public relations; 

(i) copies of all notices, consents, approvals, certificates or determinations given or 
issued by the Engineer within the reported period; and 

(j) other information, as may be required by the Employer. 

 
(4) Variation Reports (if  required). 
 

(5) Completion Report

 

 at the time of final completion of the works, when the final Taking Over 
Certificate is issued. 

(6) 
 

Claim Reports (if required). 

(7) Defects Notification Period Reports 

 

for the first month of the Defects Notification Period 
and each quarterly site visit during Defects Notification Period. 

(8) Final Report:

(9) 

 prior to last two months of the assignment the Consultant shall prepare a first 
draft final report which shall highlight all major points of interest that arose during the 
contract. The report will include amongst other the summary of the type, quality, quantities 
and sources of materials used on the project; contractor’s plant and personnel; problems 
encountered and solutions employed; changes made by the Contractor in design and 
specifications and the reasons therefore; a breakdown of Contractor’s performance in terms 
of respect of the Service Quality Criteria for maintenance services; a breakdown of the 
final cost of the contract item by item; a summary of contract changes and expenditure of 
provisional sums and contingency sums; a summary of all road and work execution related 
accidents happened during the contract execution and defects notification periods. Upon 
completion of the contract, i.e. issuance of the Final Payment Certificate, the Final Report 
shall be submitted by the Consultant which will take into account all comments, if any, 
provided by the Employer to the first draft final report. 

Special Reports

 

 on any major issue, including modification of Working Drawings, raised 
by the contracts implementation, at the request of the Client. 
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Appendix C—Key Personnel and Subconsultants 
 
List under: C-1 Titles [and names, if already available], detailed job descriptions and 

minimum qualifications of Key foreign Personnel to be assigned to work 
in the Government’s country, and staff-months for each. 

 
C-2 Same information as C-1 for Key local Personnel. 
 
C-4 Same as C-1 for Key Personnel to be assigned to work outside the 

Government’s country. 
 
C-4 List of approved Subconsultants (if already available); same information 

with respect to their Personnel as in C-1 through C-4. 
 
 
 

Appendix D—Medical Certificate 
 
Not applicable. 
 
 
 
Appendix E—Hours of Work for Key Personnel 
 
List here the hours of work for Key Personnel; travel time to and from the country of the 
Government for foreign Personnel (Clause GC 4.4(a));  
 
The Consultants are not entitled to reimbursement in respect of Overtime Pay, Sick Leave Pay, 
[Vacation Leave Pay] and the like in respect of their personnel under the Contract. 
 
 

Appendix F—Duties of the Client 
 
List under: F-1 Services, facilities and property to be made available to the Consultants by 

the Client. 
   

Reference is made to the ToR and the facilities described in the Works 
Contract Bidding Documents. 
   
F-2 Counterpart personnel to be made available to the Consultants by the 
Client. 

 
   Counterpart personnel are not required. 
 
Duties of the Client shall be transferred from the ToR at contract negotiations. 
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Appendix G—Cost Estimates in Foreign Currency 
 
 
List hereunder cost estimates in foreign currency: 
 
1. (a) Monthly rates for foreign Personnel (Key Personnel and other Personnel) 

(b) Monthly rates for local Personnel (Key Personnel and other Personnel). 
Note:  This should be added if local Personnel is also being paid in foreign 
currency. 

 
2. Reimbursable expenditures 

(a) International transportation (for mobilization and demobilization and annual 
leave; maximum unite price for one return-trip; subject to reimbursable expenses 
only after providing of the ticket and stamped boarding pass)  

(b) Miscellaneous travel expenses (traveling to and from the airport, airport fees, 
visas, luggage); 

(c) Per diem allowances (only for Short Term Experts) including accommodation and 
meals; 

(d) Office Equipment (expenses must be properly supported by appropriate receipts 
etc.); 

(e) Local transportation costs (expenses must be properly supported by appropriate 
receipts etc.); 

(f) Miscellaneous expenses: 
(i) Communication costs (international telephone, mobile, telegram, telex) 

[expenses must be properly supported by appropriate receipts etc.]; 
(ii) Office supplies (consumables).                                                                                                            

 
 

Appendix H—Cost Estimates in Local Currency 
 

Not applicable. 
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Appendix I—Form of Bank Guarantee for Advance Payments 
 
Note:  See Clause GC 6.4(a) and Clause SC 6.4(a).  The Client should insert here an acceptable 
form of a bank guarantee.  An example is set forth below. 
 
TO: [Name and Address of Client] 

[Name of Contract for Consultants’ Services] 
 
Gentlemen: 
 
In accordance with the provisions of Clauses GC 6.4(a) and SC 6.4(a) of the above-mentioned 
Contract (hereinafter called “the Contract”), [name and address of Consultants] (hereinafter called 
“the Consultants”) shall deposit with [name of Client] a bank guarantee to guarantee their proper 
and faithful performance under the said provisions of the Contract in an amount of [amount of 
Guarantee], [amount of Guarantee in words].1  
 
We, the [bank or financial institution], as instructed by the Consultants, agree unconditionally and 
irrevocably to guarantee as primary obligor and not as Surety merely, the payment to [name of 
Client] on his first demand without whatsoever right of objection on our part and without his first 
claim to the Consultants, in the amount not exceeding [amount of Guarantee], [amount of 
Guarantee in words]. 
 
We further agree that no change or addition to or other modification of the terms of the Contract 
which may be made between [name of Client] and the Consultants, shall in any way release us from 
any liability under this guarantee, and we hereby waive notice of any such change, addition or 
modification. 
 
This guarantee shall remain valid and in full effect from the date of the advance payment under the 
Contract until [name of Client] receives full repayment of the same amount from the Consultants. 
 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 
758. 
 
 
Yours truly, 
 
  
Signature and Seal 
  
Name of Bank/Financial Institution 
  
Address 
 
  
Date 
 
1 An amount is to be inserted by the bank or financial institution as specified in Clause SC 6.4(a). 
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Appendix J—Sample of Payment Invoice 

 
Mr Vitalie Panurco                                                           Our Ref:  

The State Road Administration                                        Client  Code: 

MD – 2004                                                                        Invoice No: 

12 A Bucuriei Str.                                                             Date&taxpoint   

Chisinau 

Republic of Moldova 

 
For the attention of: Vitalie Panurco 
 
 
Subject Heading: Construction Supervision Contract No. RSP # xx 
 
To:  Professional Services carried out in {month, year}:  
 
Remuneration €  
Reimbursable Expenditure €  

 
  

Sub Total €  
   
Less: Recovery of Advance Payment €  
   
   
TOTAL AMOUNT DUE THIS INVOICE € 

 
 

 
PAYMENT TERMS: 60 DAYS FROM THE DATE OF RECEIPT BY CLIENT OF THIS 
INVOICE  
 

Please forward payment direct to: 

Account Name Sort Code: xx-xx-xx 
Bank Name Account No: xxxxxxxx 
Bank Address SWIFT Address XXXXXXX 
 IBAN    XXXXXXX 

                    
Signed and                           < name, signature of  person> 
stamped for: [name of Consulting Firm]                               <title of authorized person> 
                                                                                              
For any further information please contact: 
Direct Line: +00xx (0)0000 000 000 
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